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Invitation for Bids 

Government of Nepal (GoN) 

[Ministry of Physical Infrastructure and Transport 

Department of Railways 

Notice No. 03/080/81 

 Date of publication: 2080/11/08 (February 20th, 2024)  

1. The Government of Nepal [GoN] has allocated funds towards the cost for the Construction of Railway 
washing chamber,toilet and protection and maintenance work of Railway structures , jayanagar - bhangaha 
section, and intends to apply part of the funds to cover eligible payments under the following contracts. 
Bidding is open to all eligible as per Section V of bidding document. 

2. Government of Nepal (GoN), Ministry of Physical Infrastructure and Transport, Department of 
Railways, invites electronic bids from eligible bidders for the of Construction of Railway washing 
chamber,toilet and protection and maintenance work of Railway structures , jayanagar - bhangaha section 
under National Competitive Bidding – Single Stage Two Envelope Bidding procedures. 

Only eligible bidders with the following key qualifications should participate in this bidding: 

S.N. Contract Identification No. 

Minimum Average 
Annual Construction 
Turnover of the best 
3 years within last 10 
years (in million) 

Minimum Work 
experience of 
similar size and 
nature with value 
within last 10 
years (in million)  

Bid Security 
Amount 

1 DORW/33702011/R-02/080/81 NRs. 338.00 NRs. 135.00 NRs. 7263000 

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit simultaneously two 

separate sealed envelopes, one containing (i) the Technical Bid and the other (ii) the Price Bid, both in 

turn enclosed in one sealed envelope as per the provision of ITB 21 of the Bidding Document.   

4. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of 

Department of Railways, Bishalnagar, Kathmandu, Ph.no.01-4517924 or may visit PPMO e-GP system 
www.bolpatra.gov.np/egp. 

5. Bidder may download the bidding documents for e-submission from PPMO’s e-GP system 
www.bolpatra.gov.np/egp. Bidders should deposit the cost of bidding document i.e. Rs 20,000.00 for 
C.N. DORW/33702011/R-02/080/81 in the Project’s Rajaswa (revenue) account as specified below. 

Information to deposit the cost of bidding document in Bank:  

Name of the Bank: Rastriya Banijya Bank    Name of Office: Department of railway. 
Office Code no.: 337023501  
Rajaswa (revenue) Shirshak no.: 14229 

6. Pre-bid meeting shall be held at Department of Railways, Bishalnagar, Kathmandu, at 1:00 Pm, 

2080/11/24(7TH March, 2024) 

7. Electronic bids must be submitted through PPMO’s e-GP system www.bolpatra.gov.np/egp on or before 

12:00 noon on 2080/12/08 (21st March, 2024). Bids received after this deadline will be rejected.  

8. The bids will be opened in the presence of Bidders' representatives who choose to attend at 13:00 hrs., 
2080/12/08 (21st  March, 2024) at the office of Department of Railways, Bisal nagar, Kathmandu, Bids 

must be valid for a period of 120 days after bid opening and must be accompanied by a scanned copy of 

the bid security in pdf format amounting to a minimum of as mentioned  above, which shall be valid for 30 
days beyond the validity period of the bid.( 18TH  August 2024 ) 

9. If the last date of purchasing and /or submission falls on a government holiday, then the next working day 

shall be considered as the last date. In such case the validity period of the bid and bid security shall remain 

the same as specified for the original last date of bid submission. 



 

 

 
 
 
 
 
 
 

 

Part I: BIDDING PROCEDURES 
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Section I: Instructions to Bidders 
 

This section specifies the procedures to be followed by Bidders in the preparation and 
submission of their Bids. Information is also provided on the submission, opening, and 
evaluation of bids and on the award of contract. 
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Section I: Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 
the Employer, as indicated in the BDS, issues this Bidding Document for the 
procurement of Works as specified in Section VI (Works Requirements). The 
name, identification, and number of lots (contracts) of the National 
Competitive Bidding (NCB) are provided in the BDS. 

1.2  Throughout this Bidding Document:  
 (a)the term “in writing” means communicated in written form  and delivered 

against receipt;  
(b)  except  where  the  context  requires  otherwise,  words indicating the 

singular also include the plural and words indicating the plural also include 
the singular; and  

       (c)  “day” means calendar day. 

2. Source of Funds 

 

 

2.1 GoN Funded: In accordance with its annual program and budget, approved by the 
GoN, the implementing agency indicated in the BDS plans to apply a portion of 
the allocated budget to eligible payments under the contract(s) for which this 
Bidding Document is issued. 

         Or     

Public Entities' own Resource Funded: In accordance with its annual program 
and budget, approved by the public entity, the implementing agency indicated 
in the BDS plans to apply a portion of the allocated budget to eligible payments 
under the contract(s) for which this Bidding Document is issued. 

Or 

   DP Funded: The GoN has applied for or received financing (hereinafter 
called   “funds”) from the Development Partner (hereinafter called “the DP”) 
indicated   in the BDS toward the cost of the project named in the BDS. The 
GoN intends to   apply a portion of the funds to eligible payments under the 
contract(s) for which this   Bidding Document is issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the GoN and 
upon approval by the DP in accordance with the terms and conditions of the 
financing agreement between the GoN and the DP (hereinafter called the 
“Loan/Grant Agreement”), and will be subject in all respects to the terms and 
conditions of that Loan/Grant Agreement. No party other than the GoN shall 
derive any rights from the Loan Agreement or have any claim to the funds. 

3. Fraud and Corruption 3.1 Procuring Entities as well as Bidders, suppliers and contractors and their sub-
contractors shall adhere to the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this:; 

 



(a) the Employer adopts, for the purposes of this provision, the terms as 
defined  below: 

(i)    “corrupt   practice”   means   the   offering,   giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence improperly 
the actions of another party; 
 
(ii)   “fraudulent  practice”  means  any  act  or  omission, including  a  
misrepresentation,  that  knowingly  or recklessly misleads, or attempts 
to mislead, a party to obtain a financial or other benefit or to avoid 
an obligation; 
 
(iii)  “coercive practice” means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the property of the 
party to influence improperly the actions of a party; 
 
(iv) “collusive practice” means an arrangement between two or more 
parties designed to achieve an improper purpose, including influencing 
improperly the actions of another party. 
 
v)  “obstructive practice” means (a) deliberately destroying, falsifying, 
altering, or concealing of evidence material to an investigation; (b) 
making false statements to investigators in order to materially impede an 
investigation; (c) failing to comply with requests to provide information, 
documents, or records in connection with an investigation; (d) 
threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or (e) materially impeding GoN/DP’s 
contractual rights of audit or access to information; and 
  
vi) “integrity violation” is any act which violates Anticorruption Policy, 
including (i) to (v) above and the following: abuse, conflict of interest, 
violations of GoN/DP sanctions, retaliation against whistleblowers or 
witnesses, and other violations of Anticorruption Policy, including failure 
to adhere to the highest ethical standard. 
 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  the  
Bidder recommended for award has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 
determines at any time that representative(s) of the GoN/or of a beneficiary 
of DP-financing engaged in corrupt, fraudulent, collusive, or coercive 
practices or other integrity violations during the procurement or the execution 
of that contract, without the GoN having taken timely and appropriate 
action satisfactory to DP to remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 
accordance with DP's Anticorruption Policy and related Guidelines (as 
amended from time to time), including declaring ineligible, either indefinitely 
or for a stated period of time, to participate in DP-financed, -administered, or 
-supported activities or to benefit from an DP-financed, -administered, or -
supported contract, financially or otherwise, if it at any time determines that 
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the firm or individual has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other integrity 
violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to have 
them audited by auditors appointed by the GoN /DP, if so required by the 
GoN/DP. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following acts 
with an intention to influence the implementation  
of the procurement process or the procurement agreement :  

(a) give   or   propose   improper   inducement directly or indirectly,  
(b) distortion or misrepresentation of facts,  
(c) engaging in corrupt or fraudulent practice or involving in such act,  
(d) interference in participation of other competing bidders,  
(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the 

person or the property of any person to be involved in the procurement 
proceedings,  

(f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing artificial/uncompetitive  bid  
price  with  an  intention  to deprive the Employer the benefit of open 
competitive bid price,  

(g) Contacting the Employer with an intention to influence the Employer 
with regards to the bids or interference of any kind in examination and 
evaluation of the bids during the period from the time of opening of the 
bids until the notification of award of contract. 

3.3  PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder 
for a period of one (1) to three (3) years for its conduct including on the following 
grounds and seriousness of the act committed by the bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies the 
Bidder from participating in the contract,  

(b)  if it is established that the contract agreement signed by the Bidder was based 
on false or misrepresentation of Bidder’s qualification information,  

(c)if it at any time determines that the firm has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive,  or obstructive  practices in 
competing   for, or in  executing,  a GoN/DP-financed contract. 

(d)  if the Successful Bidder fails to sign the Contract. 
(e) if the bidder fails to inform about  the saturation of maximum number of 

contracts as per ITB 4.10. 
 

 



3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 
Monitoring Office (PPMO) and/or the DP in case of DP funded project, may be 
ineligible to bid for a contract during the period of time determined by the GoN, 
PPMO and/or the DP.  

3.5 In case of a natural person or firm/institution/company which is already declared 
blacklisted and ineligible by the GoN, any other new or existing 
firm/institution/company owned partially or fully by such Natural person or 
Owner or Board of director of blacklisted firm/institution/company; shall not be 
eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC (GCC 28.3 and 
72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government owned entity 
subject to ITB 4.5 or any combination of them in the form of a Joint Venture (JV) 
under an existing agreement, or with the intent to constitute a legally-enforceable 
joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the 
Contract in accordance with the Contract terms. Maximum number of JV 
shall be as specified in the BDS and 

 (b) the JV shall nominate a Representative who shall have the authority to 
conduct all business for and on behalf of any and all the parties of the JV 
during the bidding process and, in the event the JV is awarded the 
Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of an 
eligible country, in accordance with Section V (Eligible Countries). A Bidder 
shall be deemed to have the nationality of a country if the Bidder is a citizen or is 
constituted, or incorporated, and operates in conformity with the provisions of 
the laws of that country. This criterion shall also apply to the determination of the 
nationality of proposed sub-contractors or suppliers for any part of the Contract 
including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of 
interest shall be disqualified. A Bidder may be considered to be in a conflict of 
interest with one or more parties in this bidding process, if any of, including but not 
limited to, the following apply: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; 
or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to material information 
about or improperly influence  the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding process; or  

(e)  a Bidder participates in more than one bid in this bidding process  either 
individually or as a partner in a joint venture. This will result in the 
disqualification of all Bids in which it is involved.  However, subject to any 
finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does not 
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limit the participation  of the same subcontractor in more than one bid; or  

(f)  a Bidder or any of its affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the works that are  the 
subject of the Bid; or  

(g)  a Bidder was affiliated with a firm  or entity that has been hired (or is proposed to 
be hired) by the Employer as Engineer for the Contract.  

(h) a Bidder that has a close business or family relationship with a professional 
staff of the Procuring Entity.  

4.4 A firm that is under a declaration of ineligibility by the GoN in accordance 
with ITB 3, at the date of the deadline for bid submission or thereafter, shall be 
disqualified. A firm shall not be eligible to participate in any procurement 
activities under an DP-financed, -administered, or -supported project while 
under temporary suspension or debarment by DP pursuant to the DP's 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by the DP, or enforced by other DPs pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that 
they are legally and financially autonomous and operate under commercial 
law, and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 
Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, 
Nepal prohibits any import of goods or Contracting of works or services 
from that country or any payments to persons or entities in that country. 
Where Nepal prohibits payments to a particular firm or for particular 
goods by such an act of compliance, that firm may be excluded; 

(b) DP  Funded:  as  a  matter  of  law  or  official regulation, Nepal prohibits 
commercial relations with that country, provided that the DP is satisfied 
that such exclusion does not preclude effective competition for the supply of 
goods or related services required;  

(c) DP Funded: a firm sanctioned or temporarily suspended by the DP in 
relation to their guidelines or appropriate provisions on preventing and 
combating fraud and corruption in projects financed by them. 

4.8 In case a prequalification process has been conducted prior to the bidding 
process, this bidding is open only to prequalified Bidders. 

4.9 Maximum number of running contracts that a Bidder, and all parties constituting 
the Bidder can have shall be as specified in BDS. The bidders shall be considered 
ineligible if number of running contracts exceeds the number as specified. 

 



4.10 For the purpose of ITB 4.9 above, the bidder shall declare that the bidder, and all 
parties constituting the Bidder have not running contracts more than the number 
as specified in BDS. If the bidder, and all parties constituting the Bidder has 
participated in bidding processes of many public entities and during that period 
the maximum number of contracts as specified saturates due to issuance of letters 
of acceptance by a particular public entity, the bidder shall inform in written to all 
other concerned public entities, where the bidder have participated in bidding 
process, within three days of issuance of last letter of acceptance that saturates the 
maximum number of contracts as specified.   

5. Eligible Materials, 
Equipment and 
Services 

 

5.1 The materials, equipment and services to be supplied under the Contract shall 
have their origin in any source countries as defined in accordance with Section 
V (Eligible Countries) and all expenditures under the Contract will be limited to 
such materials, equipment, and services. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, equipment and 
services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 
equipment are mined, grown, produced or manufactured, and from which the 
services are provided. Materials   and   equipment   are   produced   when,   
through manufacturing, processing, or substantial or major assembling of 
components, a commercially recognized product results that differs substantially 
in its basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of Bidding 
Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8. 

PART I  Bidding Procedures 
Section I Instructions to Bidders (ITB) 
Section II Bid Data Sheet (BDS) 
Section III Evaluation and Qualification Criteria (EQC) 
Section IV    Bidding Forms (BDF) 
Section V Eligible Countries 

PART II Requirements 
Section VI     Works Requirements (WRQ) 
Section VII    Bill of Quantities (BOQ)  

PART III Conditions of Contract and Contract Forms  
Section VIII   General Conditions of Contract (GCC) 
Section IX Special Conditions of Contract (SCC)  
Section X    Contract Forms (COF) 

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from the source 
stated by the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document and to furnish with its bid all 
information and documentation as is required by the Bidding Documents. 
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Failure to furnish all information or documentation required by the Bidding 
Document may result in the rejection of the bid. 

7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in BDS or 
raise any question or curiosity during the pre-bid meeting if provided for in 
accordance with ITB 7.4.The Employer will respond in writing to any request 
for clarification, provided that such request is received within the period as 
mentioned in ITB 7.5. The Employer shall forward copies of its response to all 
Bidders who have acquired the Bidding Document in accordance with ITB 6.3, 
including a description of the inquiry but without identifying its source. Should 
the Employer deem it necessary to amend the Bidding Document as a result of a 
request for clarification, it shall do so following the procedure under ITB 8 and 
ITB 22.2. 

7.2 The  Bidder  is  advised  to  visit  and  examine  the  Site  of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the bid and entering into a 
Contract for construction of the Works. The costs of visiting the Site shall be at the 
Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by 
the Employer to enter upon its premises and lands for the purpose of such 
visit, but only upon the express condition that the Bidder, its personnel, and 
agents will release and indemnify the Employer and its personnel and agents from 
and against all liability in respect thereof, and will be responsible for death or 
personal injury, loss of or damage to property, and any other loss, damage, costs, 
and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 
provided for in the BDS. The purpose of the meeting will be to clarify issues and 
to answer questions on any matter that may be raised at that stage. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 
Employer as mentioned in BDS. 

7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  raised,  
without  identifying  the  source,  and  the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all Bidders 
who have acquired the Bidding Document in accordance with ITB 6.3. Any 
modification to the Bidding Document that may become necessary as a result of 
the pre-bid meeting shall be made by the Employer exclusively through the 
issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-
bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of 
a Bidder. 

8. Amendment of  
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may 
amend the Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 



communicated in writing to all who have obtained the Bidding Document from 
the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their Bids, the Employer may, at its discretion, extend the 
deadline for the submission of Bids, pursuant to ITB 22.2. However, the time 
available to submit bids shall not be less than five (5) days since amendment in 
bidding document. 

 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of 
its Bid, and the Employer shall in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the language 
specified in the BDS. Supporting documents and printed literature that are part of 
the Bid may be in another language provided they are accompanied by an accurate 
translation of the relevant passages in the language specified in the BDS, in 
which case, for purposes of interpretation of the Bid, such translation shall 
govern.  

11. Documents 
Comprising the Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called 
the Technical Bid containing the documents listed in ITB 11.2 and the other the 
Price Bid containing the documents listed in ITB 11.3, both envelopes enclosed 
together in an outer single envelope. 

11.2  The Technical Bid shall comprise the following: 

(a)  Letter of Technical Bid; 

(b)  Bid Security in accordance with ITB 19; 

(c) alternative Technical Bid, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the 
Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(f)  Technical Proposal in accordance with ITB 16; 

(g) Bids submitted by a Joint Venture shall include a copy of the Joint 
Venture Agreement entered into by all partners. Alternatively, a Letter 
of Intent to execute a Joint Venture Agreement in the event of a 
successful Bid shall be signed by all partners and submitted with the 
Bid, together with a copy of the proposed agreement. The Joint 
Venture agreement, or letter of intent to enter into a Joint Venture 
including a draft agreement shall indicate at least the parts of the 
Works to be executed by the respective partners; and  

(h)   Any other required documents, which is not against the provision of 
Procurement Act/Regulation/Directives and Standard Bidding 
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Document issued by PPMO as specified in the BDS. 

11.3  The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Bill of Quantities(BoQ), in accordance with ITB 12 and ITB 
14, or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) Any other document required in the BDS. 

11.4 The Bidder is solely responsible for the authenticity of the submitted 
documents.  

11.5 The Technical Bid shall not include any financial information related to the 
Price Bid. A Technical Bid containing such material financial information 
shall be declared non-responsive. 

12. Letter of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, Schedules, and all documents listed 
under ITB 11, shall be prepared using the relevant forms in Section IV (Bidding 
Forms) and in Section VII (Bill of Quantities). The forms must be completed 
without any alterations to the text, and no substitutes shall be accepted. All blank 
spaces shall be filled in with the information requested. 

13.  Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that 
effect will be included in the BDS, as will the method of evaluating different 
times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 below, 
Bidders wishing to offer technical alternatives to the requirements of the Bidding 
Document must first price the Employer’s design as described in the Bidding 
Document and shall further provide all information necessary for a complete 
evaluation of the alternative by the Employer, including drawings, design 
calculations, technical  specifications, breakdown of prices, and proposed 
construction  methodology and other relevant details. Only the technical 
alternatives, if any, of the lowest evaluated Bidder conforming to the basic 
technical requirements shall be considered by the Employer. 

13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be identified 
in the BDS and described in Section VI (Works Requirements). The method for 
their evaluation will be stipulated in Section III (Evaluation and Qualification 
Criteria). 

14. Bid Prices and  
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid and 
in the Schedules shall conform to the requirements specified below.  

14.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works described in 
ITB  1.1 by filling in prices for all items of the Works, as identified in 
Section VII (Bill of Quantities). In case of Unit Rate Contracts, the Bidder shall 
fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Bidder will not 



be paid for by the Employer when executed and shall be deemed covered by the 
rates for other items and prices in the Bill of Quantities. 

14.3 The price to be quoted in the Letter of Price Bid shall be the total price of the Bid, 
excluding any discounts offered. Absence of the total price in the Letter of Price 
Bid or the Bid Price in the Bill of Quantities shall result in rejection of the Bid. 

14.4 The Bidder shall quote any discounts and the methodology for their application 
in the Letter of Price Bid, in accordance with ITB 12.1. 

14.5 If so indicated in ITB 1.1 and ITB 35.4, bids are invited for individual Contracts or 
for any combination of Contracts (packages). Bidders wishing to offer any price 
reduction for the award of more than one Contract shall specify in their bid the 
price reductions applicable to each package, or alternatively, to individual 
Contracts within the package. Price reductions or discounts shall be submitted in 
accordance with ITB 14.4, provided the Bids for all Contracts are submitted 
and opened at the same time. 

14.6 Unless otherwise provided in the BDS and the Conditions of Contract, the 
prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are 
subject to adjustment during the performance of the Contract in accordance with 
the provisions of the Conditions of Contract, the Bidder shall furnish the indices 
and weightings for the price adjustment formulae in the Table of Adjustment 
Data in Section IV (Bidding Forms) and the Employer may require the Bidder 
to justify its proposed indices and weightings.   

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or 
for any other cause, as of the date 30 days prior to the deadline for 
submission of bids, shall be included in the rates and prices and the total bid 
price submitted by the Bidder. 

15.  Currency of Bid  
and Payment 

15.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese Rupees. 

16. Documents 
Comprising the 
Technical Proposal 

16.1 The  Bidder  shall  furnish  a  Technical  Proposal  including  a statement  of  
work  methods,  equipment,  personnel,  schedule and any other information as 
stipulated in Section IV (Bidding Forms),  in  sufficient  detail  to  demonstrate  
the  adequacy  of the Bidders’ proposal to meet the work requirements and 
the completion time. 

17.  Documents 
Establishing the 
Qualifications of the 
Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with 
Section III (Evaluation and Qualification Criteria) the Bidder shall provide the 
information requested in the corresponding information sheets included in 
Section IV (Bidding Forms). 

18.  Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. If the prescribed bid 
submission deadline date falls on a government holiday, then the next working 
day shall be considered as the bid submission deadline date. In such case the 
validity period of the bids shall be considered from the original bid submission 
deadline date. A bid valid for a shorter period shall be rejected by the Employer 
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as nonresponsive.  

18.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  validity  
period,  the  Employer  may  request  Bidders  to extend the period of validity 
of their Bids. The request and the responses shall be made in writing. If a bid 
security is requested in accordance with ITB 19, it shall also be extended 30 
days beyond the deadline of the extended validity period. A Bidder may 
refuse the request without forfeiting its bid security. A Bidder granting the 
request shall not be required or permitted to modify its Bid and to include any 
additional conditions against the provisions specified in Bid Documents. 

19.  Bid Security 19.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 
specified in the BDS. In case of e-submission of bid, the Bidder shall upload scanned 
copy of Bid security letter at the time of electronic submission of the bid. The Bidder 
accepts that the scanned copy of the Bid security shall, for all purposes, be equal to the 
original. The details of original Bid Security and the scanned copy submitted with e-
bid should be the same otherwise the bid shall be non-responsive. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a)   an unconditional bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law or; 

(b)   a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted  
either using the Bid Security Form included in Section IV (Bidding  
Forms) or in another Form acceptable to the employer. The form must include the 
complete name of the Bidder. The bid security shall be valid for minimum thirty (30) 
days beyond the original validity period of the bid, or beyond any period of extension if 
requested under ITB 18.2.  

19.3 The bid security issued by any foreign Bank outside Nepal must be counter 
guaranteed by Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law in Nepal.  

19.4 Any bid not accompanied by an enforceable and substantially compliant bid 
security shall be rejected by the Employer as nonresponsive. In case of e- 
Submission, if the scanned copy of an acceptable Bid Security letter is not 
uploaded with the electronic Bid then Bid shall be rejected. 

19.5 The bid security of unsuccessful Bidders shall be returned within three days, once 
the successful Bidder’s furnishing of the required performance security and 
signing of  the Contract Agreement pursuant to ITB  40.1 and 41.1 

19.6 The bid security shall be forfeited if:  

GoN funded :  

(a) a Bidder requests for withdrawal or modification of its bid, except as 
provided in ITB 18.2: 

(i) during the period of bid validity specified by the Bidder on the Letter of 



Technical Bid and Price Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to 
the period of bid validity specified by the Bidder on the Letter of Technical Bid 
and Price Bid, in case of hard copy submission. 

(b)a Bidder changes the prices or substance of the bid while providing information 
pursuant to clause  27.1; 

(c)  a Bidder involves in fraud and corruption pursuant to clause  3.1; 

(d) the successful Bidder fails to:  

(i)  furnish a performance security in accordance with ITB 40.1;  

(ii)  sign the Contract in accordance with ITB 41.1; or 

(iii)  accept the correction of arithmetical errors pursuant to clause 33.1 

DP funded: 

The bid security shall be forfeited  

(a) if a Bidder withdraws its bid during the period of bid validity specified by 
the Bidder on the Letters of Technical Bid and Price Bid, except as 
provided in ITB 18.2; or 

(b) if the successful Bidder fails to  

(i) furnish a performance security in accordance with ITB 40.1; or  

(ii) sign the Contract in accordance with ITB 41.1;  

(iii) accept arithmetical corrections in accordance with ITB 33.1; 

19.7 The Bid Security of a Joint Venture shall be in the name of the Joint Venture 
that submits the bid. If the Joint Venture has not been legally constituted at the 
time of bidding, the Bid Security shall be in the names of all future partners as 
named in the letter of intent mentioned in ITB 4.1. 

20.  Format and Signing 
of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one original 
of the Price Bid comprising the Bid as described in ITB 11 and clearly mark it 
“ORIGINAL – TECHNICAL BID” and “ORIGINAL – PRICE BID.” 
Alternative bids, if permitted in accordance with ITB 13, shall be clearly marked 
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid in the 
number specified in the BDS, and clearly mark each of them “COPY.” In the 
event of any discrepancy between the original and the copies, the original shall 
prevail.  

In  case  of  e-submission  of  bid,  the  Bidder  shall   submit  his  bid 
electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  21.1(b). 

20.2 The original and all copies of the bid shall be typed or written in indelible ink and 
shall be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS and 
shall be attached to the bid. The name and position held by each person signing 
the authorization must be typed or printed below the signature. All pages of 
the bid, except for un amended printed literature, shall be signed or initialed by 
the person signing the bid. 
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20.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 
only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic 
or by mail/by hand/by courier.  Procedures for submission, sealing and marking 
are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier  

shall enclose the original  of the Technical Bid, and the original of the 
Price Bid and each copy of the Technical Bid and Price Bid, including 
alternative bids, if permitted in accordance with ITB 13, in separate sealed 
envelopes, duly marking the envelopes as “ORIGINAL TECHNICAL 
BID”, “ORIGINAL – PRICE BID”, “ALTERNATIVE” and “COPY No. 
– TECHNICAL BID” and “COPY NO. PRICE BID” These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

(b)  Bidders submitting Bids electronically shall follow the electronic bid 
submission procedure specified in this clause. 

i. The bidder is required to register in the e-GP system 
https://www.bolpatra.gov.np/egp following the procedure 
specified in e-GP guideline. 

ii. Interested bidders may either purchase the bidding document from 
the Employer's office as specified in the Invitation for Bid (IFB) 
or bidders may download the IFB and bidding document from 
e-GP system. 

iii. The registered bidders need to maintain their profile data required 
during preparation of bids.  

iv. In order to submit their bids the cost of the bidding document can 
be deposited as specified in IFB. In addition, electronic scanned 
copy (.pdf format) of the bank deposit voucher/cash receipt 
should also be submitted along with the technical bid. 

v. The bidder can prepare their technical and price bids using data 
and documents maintained in bidder’s profile and forms/format 
provided in bidding document by Employer. The bidder may 
submit bids as a single entity or as a joint venture. The bidder 
submitting bid in joint venture shall have to upload joint 
venture agreement along with partner(s) Bolpatra ID provided 
during bidder’s registration. 

vi. Bidders (all partners in case of JV) should update their profile 
data and documents required during preparation and submission 
of their technical bids. 

vii. In case of bid submission in JV, the consent of the partners shall 
be obtained through the confirmation link sent to the registered 
email address and the partners shall have to acknowledge their 
confirmation. 

The required forms and documents shall be part of technical bids. 



No. Document Requirement Remarks 

1. Letter of Technical Bid Mandatory PDF 

2. Bid Security/Bank 
Guarantee 

Mandatory PDF 

3. Company registration 
Certificate 

Mandatory PDF 

4. VAT registration 
Certificate 

Mandatory  (for 
domestic 
bidders only)  

PDF 

5. Business Registration 
Certificate 

Mandatory PDF 

6. Tax Clearance 
Certificate/Tax return 
submission 
evidence/evidence of 
time extension 

Mandatory  (for 
domestic 
bidders only) 

PDF 

7. Power of Attorney of 
Bid signatory 

Mandatory PDF 

8. Bank Voucher for cost of 
bid document 

Mandatory PDF 

9. Joint venture agreement Mandatory in case 
of 
JV Bids Only 

PDF 

10. Qualification Documents   Mandatory Using profile data(financial 
details, contract details etc.) and 
Technical Proposal 

11. Additional documents]   
specified in ITB 11.2 (h) 

Mandatory (If 
any) 

PDF 

 
 
The required forms and documents shall be part of price bids. 

No. Document Requirement Remarks 

1. Letter of Price Bid Mandatory PDF 

2. Completed Bill of Quantities (BoQ) Mandatory Online Forms 

3. Price Adjustment Table  Mandatory (If 
applicable) 

Online Forms 

4. Additional Documents specified in 
ITB 11.3 (d) 

Mandatory (If 
any) 

PDF 

Note:   

a) The documents specified as “Mandatory” should be included in e-
submission and non-submission of the documents shall be considered as 
non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile 
documents as appropriate for the specific bid before submitting their bid 
electronically. 

viii. After providing all the details and documents, two separate bid response 
documents i.e technical bids and price bids will be generated from the 
system. Bidders are advised to download and verify the response 
documents prior to bid submission. 
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ix. For verifying the authentic user, the system will send one time password 
(OTP) in the registered e-mail address of the bidder. System will validate 
the OTP and allow bidder to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through 
system. The bidder may modify their bids multiple times online within bid 
submission date and time specified in e-GP system. Once a Bid is 
withdrawn, bidder won’t be able to submit another bid response for the 
same bid. 

xi. The Bidder / Bid shall meet the following requirements and conditions for 
e-submission of bids; 
aa) The e-submitted bids must be readable through PDF reader. 
bb) The facility for submission of bid electronically through e-submission 

is to promote transparency, non-discrimination, equality of access, and 
open competition in the bidding process. The Bidders are fully 
responsible to use the e- submission facility properly in e-GP system 
as per specified procedures and in no case the Employer shall be held 
liable for Bidder's inability to use this facility. 

cc) When a bidder submits electronic bid through the PPMO e-GP portal, 
it is assumed that the bidder has prepared the bid by studying and 
examining the complete set of the Bidding documents including 
specifications, drawings and conditions of contract. 

21.2. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear  the  specific  identification  of  this  bidding  process indicated 
in BDS 1.1; and 

21.3 The outer envelope and the inner envelope containing Technical Proposal shall 
bear a warning not to open before the time and date for the opening of Technical Bid 
in accordance with ITB 25.1. 

21.4  The inner envelope containing the Price Bid shall bear a warning not to open 
until advised by the Employer in accordance with ITB 25.7 

21.5 If all envelopes are not sealed and marked as required, the Employer will 
assume no responsibility for the misplacement or premature opening of the bid. 

22.  Deadline for 
Submission of Bids 

 

22.1 Bids must be received by the Employer at the address and no later than the 
date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepal Standard 
Time as set out in the server. The e-procurement system will accept the e-
submission of bid from the date of publishing of notice and will automatically 
not allow the e-submission of bid after the deadline for submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the submission 
of bids by amending the Bidding Document in accordance with ITB 8, in which 
case all rights and obligations of the Employer and Bidders previously subject to 
the deadline shall thereafter be subject to the deadline as extended. 

23.  Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 22. Any bid received by the 



Employer after the deadline for submission of bids shall be declared late, rejected, 
and returned unopened to the Bidder. 

24.  Withdrawal, and 
Modification of Bids 

 

24.1 A Bidder may withdraw, or modify its bid- Technical or Price - after it has 
been submitted either in hard copy or by e-submission. Once a Bid is 
withdrawn, bidder shall not be able to submit another bid for this bidding 
process. Procedures for withdrawal or modification of  submitted bids are as 
follows: 

(i) Bids submitted in Hard Copy 
GoN Funded:  

     a) Bidders may withdraw or modify its bids by sending a written notice in a 
sealed envelope, duly signed by an authorized representative, and shall 
include a copy of the authorization in accordance with ITB 20.2. The 
corresponding modification of the bid must accompany the respective 
written notice. All notices must be: 
(aa)prepared and submitted in accordance with ITB 20 and ITB 21,and in 

addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty four hour prior to the deadline 
prescribed for submission of bids, in accordance with ITB 22. 

DP Funded: 
A Bidder may withdraw or modify its Bid – Technical or Price – after it has 
been submitted by sending a written notice, duly signed by an authorized 
representative, and shall include a copy of the authorization in accordance with 
ITB 20.2, (except that withdrawal notices do not require copies). The 
corresponding modification of the Bid must accompany the respective written 
notice. All notices must be 

i) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” and  “MODIFICATION;” and 

ii) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 
prescribed for submission of bids through e-GP system by using the 
forms and instructions provided by the system.  

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall not be 
opened. In case of hard copy submission, the Bid will be returned unopened to 
the Bidders. 

24.3 The following provisions apply for withdrawal or modification of the Bids: 

GoN Funded: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in 
the interval between 24 hours prior to the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the Letter 
of Bid or any extension thereof. 

(ii)  In case of e-submitted bids no bids shall be withdrawn or modified in the 
interval between deadline for submission of bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Technical Bid 
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and Price Bid or any extension thereof. 

DP Funded: 

No Bid may be withdrawn or modified in the interval between the deadline for 
submission of Bids and the expiration of the period of bid validity specified by the 
Bidder on the Letters of Technical Bid and Price Bid or any extension thereof.   

24.4 Except in case of any modification or correction in bid document made by 
procuring entity, Bidder may submit request for withdrawal or modification 
only one time. 

24.5 In case of hard copy bid, no bid may be withdrawn if the bid has already been 
modified; except in case of any modification or correction in bid document by 
procuring entity. 

24.6 Request for withdrawal or modification must be made through the same 
medium of submission. Request for withdrawal or modifications through 
different medium shall not be considered. 

25.  Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, on the date 
and time specified in the BDS in the presence of Bidders` designated 
representatives who choose to attend.  The Price Bids will remain unopened and 
will be held in custody of the Employer until the specified time of their 
opening. If the Technical Bid and Price Bid are submitted together in one 
envelope, the Employer shall reject the entire Bid. 

25.2 The Employer shall download the e-submitted Technical Bid. The e-GP 
system allows the Employer to download the e-submitted technical bid only 
after bid opening date and time after login simultaneously by at least two 
members of the Bid Opening Committee. 

25.3 Electronically submitted Technical Bid shall be opened at first in the same 
time and date as specified above. Electronic Bids shall be opened one by one 
and read out. The e-submitted technical bids must be readable through open 
standards interfaces. Unreadable and or partially submitted bid files shall be 
considered incomplete. 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding Bid shall not be opened, but returned to 
the Bidder. No bid withdrawal shall be Permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and is 
read out at bid opening. Next, envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding bid. No Technical Bid and/or 
Price Bid modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification 
and is read out and recorded at bid opening. Only the Technical Bid, both Original 
as well as Modification, are to be opened, read out, and recorded at the opening. 
Price Bids, both Original and Modification, will remain unopened in accordance 
with ITB 25.1. 

25.5 All other envelopes holding the Technical Bid shall be opened one at a 
time, reading out: the name of the Bidder; whether there is a modification; the 



presence of a bid security and any other details as the Employer may consider 
appropriate. Only Technical Bids read out and recorded at bid opening shall be 
considered for evaluation. No bid shall be rejected at opening of Technical Bids 
except for late bids, in accordance with ITB 23.1.  

25.6 The Employer shall prepare a record of the opening of Technical Bids that shall 
include, as a minimum: the name of the Bidder and whether there is a withdrawal, 
or modification; and the presence or absence of a bid security. The Bidders’ 
representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents 
and effect of the record. 

25.7 At the end of the evaluation of the Technical Bids, the Employer will invite 
bidders who have submitted substantially responsive Technical Bids and who 
have been determined as being qualified for award to attend the opening of the 
Price Bids. The date, time, and location of the opening of Price Bids will be 
advised in writing by the Employer. Bidders shall be given at least 7 days' 
notice for the opening of Price Bids. 

25.8 The Employer will notify Bidders in writing who have been rejected on the 
grounds of their Technical Bids being substantially nonresponsive to the 
requirements of the Bidding Document and return their Price Bids unopened. 

25.9 The Employer shall conduct the opening of Price Bids of all Bidders who 
submitted substantially responsive Technical Bids, in the presence of Bidders` 
representatives who choose to attend at the address, on the date, and time 
specified by the Employer. The Bidder’s representatives who are present shall 
be requested to sign a register evidencing their attendance. 

25.10 All envelopes containing Price Bids shall be opened one at a time and the 
following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, modifications, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for evaluation. 
No Bid shall be rejected at the opening of Price Bids. 

25.11 The Employer shall prepare a record of the opening of Price Bids that shall 
include, as a minimum, the name of the Bidder, the Bid Price (per lot if 
applicable), any discounts, modifications and alternative offers. The Bidders’ 
representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents 
and effect of the record. 

E. Evaluation and Comparison of Bids 

26.  Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and post-
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qualification of bids and recommendation of Contract award, shall not be 
disclosed to Bidders or any other persons not officially concerned with such 
process until information on Contract award is communicated to all Bidders.  

26.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 
or Contract award decisions may result in the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract 
award, if any Bidder wishes to contact the Employer on any matter related to 
the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the Technical 
and Price Bids, the Employer may, at its discretion, ask any Bidder for a 
clarification of its Bid. Any clarification submitted by a Bidder that is not in 
response to a request by the Employer shall not be considered. The Employer’s 
request for clarification and the response shall be in writing. No change in the 
substance of the Technical Bid or prices in the Price Bid shall be sought, offered, 
or permitted, except to confirm the correction of arithmetic errors discovered by 
the Employer in the evaluation of the Price Bids, in accordance with ITB 33. In 
case of e-submission of bid, upon notification from the employer, the bidder shall 
also submit the original of documents comprising the Technical and Price Bid as 
per ITB 11.2 and ITB 11.3 for verification of submitted documents for acceptance 
of the e-submitted bid. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and time set in 
the Employer’s request for clarification, its Bid may be rejected. 

28.  Deviations, 
Reservations, and 
Omissions 

 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding 
Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding Document; 
and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29.  Examination of 
Technical Bid 

29.1The Employer shall examine the Technical Bid to confirm that all documents 
and technical documentation requested in ITB 11.2 have been submitted.  If 
any of these documents or information  (except alternative Technical Bid 
which is optional)  is missing, the bid shall be rejected. 

 

29.2 In case of e-submission bids, the Employer shall confirm that all the documents 
and information requested in ITB 21.1 have been submitted.  If any of these 
documents or information is missing, the bid shall be rejected. 

30.  Determination of 
Responsiveness of 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB11.2. 



Technical Bid 
30.2 A substantially responsive Technical Bid is one that meets the requirements of the 

Bidding Document without material deviation, reservation, or omission. A 
material deviation, reservation, or omission is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of 
the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  
Document,  the  Employer’s  rights  or  the Bidder’s obligations under 
the proposed Contract; or 

(b)   if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive bids. 

30.3 The Employer shall examine the technical aspects of the Bid submitted in 
accordance with ITB 16, Technical Proposal, in particular, to confirm that all 
requirements of Section VI (Works Requirements) have been met without any 
material deviation, reservation or omission. 

30.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or 
omission. 

30.5 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 
information in the electronically submitted bid files.  If  the  Bidder  cannot  
substantiate  or  provide  evidence  to establish  the  information  provided  in  e-
submitted  bid  through  documents/ clarifications  as  per  ITB  Clause  27.1,  
the  bid  shall  not  be  considered  for further evaluation. 

 

 30.6 In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if public 
entity receives instruction from Government of Nepal. 

30.7 Except in case of e-submission, the Financial Bid of the bidder, which is 
evaluated as substantially non-responsive in technical bid, shall be returned to 
the respective bidders. 

31. Non-conformities 
Errors, and Omissions  

31.1 Provided that a bid is substantially responsive, the Employer may waive any 
non-conformities in the bid that do not constitute a material deviation, 
reservation, or omission. 

31.2 Provided that a Technical Bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or documentation, 
within a reasonable period of time, to rectify nonmaterial nonconformities in the 
Technical Bid related to documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any aspect of 
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the Price Bid. Failure of the Bidder to comply with the request may result in the 
rejection of its bid. 

31.3 Provided that a Technical Bid is substantially responsive, the Employer shall 
rectify quantifiable nonmaterial nonconformities related to the Bid Price. To 
this effect, the Bid Price shall be adjusted, for comparison purposes only, to 
reflect the price of a missing or non-conforming item or component. The 
adjustment shall be made using the methods indicated in Section III (Evaluation 
and Qualification Criteria). 

31.4 If the monetary value of such non-conformities is found to be more than fifteen 
percent of the Bid Price of the bidder pursuant to ITB 31.3, such bid shall be 
considered nonresponsive and shall not be involved in evaluation. 

32 Qualification of the 
Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation of 
Technical Bids whether Bidders meet the qualifying criteria specified in 
Section III (Evaluation and Qualification Criteria). 

32.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to 
ITB 17.1. 

32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result into 
the disqualification of the Bid, in which event the Employer shall return the 
unopened Price Bid to the Bidder. 

33.  Correction of  
Arithmetical  Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct arithmetical 
errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price 
and the total price that is obtained by multiplying the unit price and quantity, 
the unit price shall prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement of the decimal 
point in the unit price, in which case the total price as quoted shall govern 
and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected;  

(c)  If there is a discrepancy between the bid price in the Summary of Bill of 
Quantities and the bid amount in item (c) of the Letter of Price Bid, the 
bid price in the Summary of Bill of Quantities will prevail and the bid 
amount in item (c) of the Letter of Price Bid will be corrected. 

(d)  If there is a discrepancy between words and figures, the amount in words 
shall prevail, unless the amount expressed in words is related to an 
arithmetic error, in which case the amount in figures shall prevail 
subject to (a), (b) and (c) above.  

33.2 If the Bidder that submitted the lowest evaluated bid does not accept the 
correction of errors, its bid shall be disqualified and its bid security shall be 
forfeited. 

34 Subcontractors 34.1 In case of Prequalification, the Bidder’s Bid shall name the same subcontractor 



as submitted in the prequalification application and approved by the Employer.  

In case of Post-qualification, the Employer may permit subcontracting for 
certain specialized works as indicated in Section III When subcontracting is 
permitted by the Employer, the sub-contractor shall meet the qualifications 
criteria as indicated in section III. 

Sub-contractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into account 
the qualification and experience of the sub-contractor) should meet the 
qualification criteria. 

Bidders may propose subcontracting up to the percentage of total value of 
contracts or the volume of works as specified in the BDS.  

35. Evaluation of Price 
Bids 

 

35.1 The Employer shall use the criteria and methodologies listed in this Clause. No 
other evaluation criteria or methodologies shall be permitted. 

35.2 To evaluate a Price Bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and the 
provision, if any, for contingencies in the Summary Bill of Quantities, for Unit 
Rate  Contracts, or Schedule of Prices for lump sum Contracts, but including 
Day work items, where priced competitively; 

(b) adjustment  for  correction  of  arithmetic  errors  in accordance with ITB 
33.1; 

(c) adjustment due to discounts offered in accordance with ITB 14.4; 

(d)  adjustment for nonconformities in accordance with ITB 31.3; 

(e) application of all the evaluation factors indicated in Section III  (Evaluation 
and Qualification Criteria); 

35.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

35.4 If this Bidding Document allows Bidders to quote separate prices for 
different lots (Contracts), and to award multiple Contracts to a single Bidder  
as specified in BDS, the methodology to determine the lowest evaluated 
price of the Contract combinations, including any discounts offered in the 
Letter of Price Bid, is specified in Section III (Evaluation and Qualification 
Criteria). 
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35.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid 
Price is seriously unbalanced or front loaded or extremely low in the 
opinion of the Employer, the Employer may require the Bidder to produce 
detailed price analysis for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analysis, taking into 
consideration the schedule of estimated Contract payments, the Employer may 
require that the amount of the performance security be increased at the expense 
of the Bidder as mentioned in BDS to protect the Employer against financial loss 
in the event of default of the successful Bidder under the Contract or may 
consider the bid as non-responsive. 

35.6 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 
information in the electronically submitted bid files.  If  the  Bidder  cannot  
substantiate  or  provide  evidence  to establish  the  information  provided  in  e-
submitted  bid  through  documents/ clarifications  as  per  ITB  Clause  27.1,  the  
bid  shall  not  be  considered  for further evaluation. 

 35.7   In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if public 
entity receives instruction from Government of Nepal. 

36. Comparison of Bids 36.1 The Employer shall compare all substantially responsive bids in accordance 
with ITB 35.2 to determine the lowest evaluated bid. 

37. Employer’s Right to 
Accept Any Bid, and 
to Reject Any or All 
Bids 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all Bids at any time prior to contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all Bids 
submitted and specifically, bid securities, shall be promptly returned to the 
Bidders. 

 

F. Award of Contract 

38. Award Criteria 

 

38.1 The Employer shall award the Contract to the Bidder whose offer has been 
determined to be the lowest evaluated bid and is substantially responsive to 
the Bidding Document, provided further that the Bidder is determined to be 
qualified to perform the Contract satisfactorily. 

39.  Letter of Intent to 
Award the 
Contract/Notification 
of Award 

39.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
accordance with ITB 38.1 within seven days of the selection of the bid, in writing 
that the Employer has intention to accept its bid and the information regarding the 
name, address and amount of selected bidder shall be given to all other bidders 
who submitted the bid. 



39.2 After issuance of the notice under ITB 39.1 if the concerned bidder provides 
information pursuant to ITB 4.10 regarding saturation of maximum number 
of contracts, the employer shall disqualify the bidder and shall select the next 
lowest evaluated Bidder in accordance with ITB 38.1 and notify accordingly 
as per ITB 39.1. 

39.3 If no bidder submits an application pursuant to ITB 42 within a period of 
seven days of the notice provided under ITB 39.1, the Employer shall, accept 
the bid selected in accordance with ITB 38.1 and Letter of Acceptance shall be 
communicated to the selected bidder prior to the expiration of period of Bid 
validity, to furnish the performance security and sign the contract within fifteen 
days. 

39.4 After communicating letter of acceptance under ITB 39.3, if the concerned 
bidder provides information pursuant to ITB 4.10 regarding saturation of 
maximum number of contracts, the employer shall reject the bid of that 
bidder and shall select the next lowest evaluated Bidder in accordance with 
ITB 38.1 and shall issue the notice accordingly as per ITB 39.1. In such case 
bid security of the rejected bidder shall not be forfeited. 

39.5 In Case, a corruption case is being filed to Court against the Natural Person or 
Board of Director of the firm/institution /company or any partner of JV, such 
Natural Person or Board of Director of the firm/institution /company or any 
partner of JV such bidder’s bid shall be excluded from the evaluation, if public 
entity receives instruction from Government of Nepal. 

40. Performance 
Security and Line of 
Credit 

40.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  
Employer,  the  successful  Bidder  shall  furnish  the performance  security in 
accordance with the Conditions of Contract, subject to ITB 35.5, as specified below 
from  Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law in Nepal using Sample Form for the Performance Security included 
in Section X (Contract Forms),  or  another  form  acceptable  to  the  Employer.  
The performance security issued by any foreign Bank outside Nepal must be counter 
guaranteed by Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law in Nepal. 

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent below 
the approved cost estimate, the performance security amount shall be 5 (five) percent of 
the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 (fifteen) percent 
below of the cost estimate, the performance security amount shall be  determined as 
follows:  

Performance Security Amount = [(0.85 x Cost Estimate –Bid Price) x 0.5] + 5% of 
Bid Price.  

The Bid Price and Cost Estimate shall be exclusive of Value Added Tax. 

 

40.2 Failure of the successful Bidder to submit the above-mentioned Performance 
Security or to sign the Contract Agreement shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the bid security. In that 
event the Employer may award the Contract to the next lowest evaluated 
Bidder whose offer is substantially responsive and is determined by the 
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Employer to be qualified to perform the Contract satisfactorily. The process shall 
be repeated according to ITB 39. 

41  Signing of Contract 41.1 The Employer and the successful Bidder shall sign the Contract Agreement 
within the period as stated ITB 40.1. 

41.2 At the same time, the Employer shall affix a public notice on the result of the 
award on its notice board and make arrangement for causing such notice to be 
affixed on the notice board also of the District Coordination Committee, District 
Administration Office, Provincial Treasury and Controller Office and District 
Treasury and Controller Office. The Employer may make arrangements to post 
the notice into its website, if it has; and if it does not have, into the website of the 
Public Procurement Monitoring Office, identifying the bid and lot numbers and 
the following information: (i) the result of evaluation of bid; (ii) date of 
publication of notice inviting bids; (iii) name of newspaper; (iv) reference 
number of notice; (v) item of procurement; (vi) name and address of bidder 
making contract and (viii) contract price 

41.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 
39.1 unsuccessful bidders may request in writing to the Employer for a 
debriefing seeking explanations on the grounds on which their bids were not 
selected. The Employer shall promptly respond in writing to any 
unsuccessful Bidder who, requests for debriefing. 

41.4 If the bidder whose bid has been accepted fails to sign the contract as stated ITB 
40.1, the Public Procurement Monitoring Office shall blacklist the bidder on 
recommendation of the Public Entity. 

42.  Complaint and 
Review 

42.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made 
by the Employer in opening of the price bid or the intention to award the 
Contract, it may file an application to the Chief of the Public Entity within 
Seven (7) days of providing the notice under ITB 25.8 and ITB 39.1 by the 
Public Entity, for review of the proceedings stating the factual and legal grounds.  

42.2 Late application filed after the deadline pursuant to ITB 42.1 shall not be 
processed. 

42.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  the  
application,  give  its  decision  with  reasons,  in writing pursuant to ITB 42.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure to be 
adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid amount up 
to the value as stated in 42.4.  

42.4 If the Bidder is not satisfied with the decision of the Public Entity in accordance 
with ITB 42.3, or the decision is not given within five (5) days of receipt of       
application pursuant to ITB 42.1, it can, within seven (7) days of receipt of 
such decision, file an application to the Review Committee of the GoN, 
stating the reason of its disagreement on the decision of the chief of Public 
Entity and furnishing the relevant documents, provided that its Bid amount ,equal 



or more than Rupees Twenty Million (NRs. 20,000,000). The application may be 
sent by hand, by post, by courier, or by electronic media at the risk of the 
Bidder itself. 

42.5 Late application filed after the deadline pursuant to ITB 42.4 shall not be 
processed. 

42.6 Within three (3) days of the receipt of application from the Bidder,  pursuant  
to  ITB  42.4,  the  Review  Committee  shall notify the concerning Public 
Entity to furnish its procurement proceedings, pursuant to ITB 42.3. 

42.7 Within three (3) days of receipt of the notification pursuant to ITB 42.6, the 
Public Entity shall furnish the copy of the related documents to the Review 
Committee. 

42.8 The Review Committee, after inquiring from the Bidder and the Public 
Entity, if needed, shall give its decision within one (1) month of the receipt of 
the application filed by the Bidder, pursuant to ITB 42.4. 

42.9 The Bidder, filing application pursuant to ITB 42.4, shall have to furnish a 
cash amount or Bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law 
equivalent to ten percent (10 %) of amount of bid security in case of 
complaint against decision pursuant to ITB 25.8 and one percent (1%) of its 
quoted Bid amount in case of complaint against decision pursuant to ITB  39.1 
with the validity period of at least ninety (90) days from the date of the filing 
of application pursuant to ITB 42.4. 

42.10 If the claim made by the Bidder pursuant to ITB 42.4 is justified, the Review 
Committee shall have to return the security deposit to the applicant, pursuant to 
ITB 42.9, within seven (7) days of such decision made. 
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Section II: Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the 

information or requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is: 03/080/81  

ITB 1.1 The Employer is:  Government of Nepal 

Ministry of Physical Infrastructure and Transport 

Department of Railways 

Bishalnagar, Kathmandu 

 

ITB 1.1 The number and identification of lots (contracts) comprising this bidding process is:  
Construction of Railway washing chamber,toilet and protection and maintenance work of 
Railway structures , jayanagar - bhangaha section, C.N.-DORW/33702011/Re-02/080/81 

 

ITB 2.1 The name of the Project is: Construction of Railway washing chamber,toilet and 
protection and maintenance work of Railway structures  

The DP is Not Applicable 

The implementing agency is Department of Railway 

GoN Funded or DP Funded: GoN Funded 

 

ITB 4.1 (a) For GoN Funded: 

Maximum number of partner in a joint venture shall be: 3 (three) 

 

ITB 4.4 For DP:  N/A  

ITB 4.9 & 
4.10 

 

For GoN Funded: 

Maximum number of running contracts that a Bidder, and all parties constituting the Bidder 
can  have shall be : 5 (five) 

 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  

Attention: SDE Kamal Kumar Sah, SDE Aman Chitrakar 

Address: Department of Railways Project, Bishalnagar, Kathmandu 

Telephone: :   977-01-4517924 

Facsimile number : 977-01-4517916  
Electronic mail address: info@dorw.gov.com 

 

ITB 7.4 A Pre-Bid meeting shall be held.    



Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 2080/11/24(7th March, 2024) 

Time: 13:00  

Place: Bishalnagar, Office of Department of Railway  

A site visit shall not be organized by the Employer. 
 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 
10 days prior to the deadline for submission of bids.  

 

 

C.   Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali  

ITB 11.2 (h) The Bidder shall submit with its Technical Bid the following additional documents:[as 
specify in bidding documents  ] 

 

ITB 11.3 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 
including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for 
lump sum contracts:  NONE 

 

11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: 

NONE 

 

ITB 13.1 Alternative bids  shall not be permitted.  

ITB 13.2 Alternative times for completion shall not be permitted.  

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not Applicable 

 

ITB 14.6 The prices quoted by the Bidder shall not be subject to adjustment during the 
performance of the Contract. 

 

ITB 18.1 The bid validity period shall be: One Hundred Twenty (120) days.  

ITB 19.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible 
to issue Bank Guarantee as per prevailing Law with a minimum of Rs.7263000.00 which 
shall be valid for 30 days beyond the validity period of the bid.  

 

ITB 19.2 (b) 
A cash deposit voucher in the Employer's Account as specified in BDS is 
not permitted. 

 

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are: Not Applicable  

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall  

indicate:  

(a) The name and description of the documentation required to demonstrate the 
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authority of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed  
by  all  parties (i)  stating  that  all  parties  shall  be  jointly  and severally  liable,  
and (ii)  nominating  a  Representative  who  shall  have the authority to conduct all 
business for and on behalf of any and all the parties of the JV during the bidding 
process and, in the event the JV is awarded the Contract, during contract execution.  

D.   Submission and Opening of Bids 

ITB 21.1 
Bidders shall have the option of submitting their bids " by electronic only"  

ITB 22.1 For bid submission purposes only, the Employer’s address is :  
Attention: Director General 
Address: Department of Railways, Bishalnagar, Kathmandu 
The deadline for bid submission is :  
Date : 2080/12/08 (21st March, 2024). 
Time : 12:00 noon 

 

ITB 25.1 The Technical Bid opening shall take place at : 
Address:  Department of Railways,   

Date: 2080/12/08 (21st March, 2024) 

Time: 13:00 o'clock  

 

E.   Evaluation and Comparison of Bids 

ITB 34.1  a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted 
is: 0% of the total contract amount.  

b) Sub-contractors’ qualification and experience will not be considered for evaluation of 
the Bidder. The Bidder on its own (without taking into account the qualification and 
experience of the sub-contractor) should meet the qualification criteria.  

 

ITB 35.4 Bidders are not permitted to quote separate prices for lots (Contracts), 
and a single Bidder will be awarded. 

 

ITB 35.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid 
price.  

 



Section III: Evaluation and Qualification Criteria 
 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by 

post-qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise 

minimum requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in 

disqualification. In accordance with ITB 32 and ITB 35, no other methods, criteria and factors shall be 

used. The Bidder shall provide all the information requested in the forms included in Section IV 

(Bidding Forms).  

 
1. Evaluation  

 In addition to the criteria listed in ITB 35.2 (a) - (e) the following criteria shall apply:  
 

Note:  

Use the evaluation criteria listed below as appropriate and required for the project.  

1.1 Adequacy of Technical Proposal  
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 

technical capacity, to mobilize key equipment and personnel for the contract consistent with its 

proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 

accordance with the requirements stipulated in Section VI (Works Requirements). 

Non-compliance with equipment and personnel requirements described in Section VI (Works 

Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to 

clarification and rectification prior to contract award. 

1.2 Multiple Contracts  

Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follows: 

Award Criteria for Multiple Contracts [ITB 35.4]: 

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated taking into 

account discounts offered, if any, for combined contracts. The contract(s) will be awarded to the 

Bidder or Bidders offering the lowest evaluated cost to the Employer for combined contracts, 

subject to the selected Bidder(s) meeting the required qualification criteria for combination of 

multiple contracts as the case may be. 

Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective 

individual contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2 b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a) of Section III, the 
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evaluation shall be done as below: 

N is the minimum number of contracts required as per Specific Construction Experience 

(2.4.2(a)).  

V is the minimum value of a single contract as per Note (2),or (3) of 2.4.2 Specific 

Construction Experience. 

 

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for 

each contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall 

be different contracts: 

Contract 1:  N1 contracts, each of minimum value V1; 

Contract 2:  N2 contracts, each of minimum value V2;  

Contract 3:  N3 contracts, each of minimum value V3;  

----etc.  

Or 

ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all 

such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.3 In Case, other than Multiple Contracts  

Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to 

the Bidder or Bidders offering the lowest evaluated cost to the Employer, subject to the selected 

Bidder(s) meeting the required qualification which shall be the sum of the minimum 

requirements for respective individual contracts. Under this case, Contract shall be awarded based 

on Least Cost Combination to the Employer.  

1.4 Completion Time  

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:  

NOT APPLICABLE 

1.5   Alternative Technical Solutions  

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:  

NOT APPLICABLE 

1.6 Quantifiable Nonconformities and Omissions  

Subject to ITB 14.2 and ITB  35.2, the evaluated cost of quantifiable nonconformities including 

omissions, is determined as follows: 



“Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be evaluated, but 

excluding omission of prices in the BoQ.The Employer will make its own assessment of the cost of 

any nonmaterial nonconformities and omissions for the purpose of ensuring fair comparison of bids.” 

2.   Qualification 

2.1   Eligibility  
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All 
Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Nationality 

Nationality in 
accordance with ITB 
sub-clause 4.2 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

Forms 
 ELI –1; ELI –

2 
with 

attachments 

2.1.2 Conflict of Interest 

No conflicts of interest 
in accordance with 
ITB Sub-Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.3 Government/ DP Eligibility 

Not having been 
declared ineligible by 
government /DP, as 
described in ITB Sub-
Clause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.4 Government-owned Entity 

Bidder required to 
meet conditions of ITB 
Sub-Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Forms ELI - 1, 
ELI - 2, with 
attachments 

2.1.5 UN Eligibility  

Not having been 
declared ineligible 
based on a United 

must meet 
requirement 

existing or 
intended JV 
must meet 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 
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Nations resolution or 
Employer's country 
law, as described in 
ITB Sub-Clause 4.8. 

requirement 

2.1.6 Bidder’s Running Contracts   

Bidder’s Running 
Contracts2 not more 
than five (5) as 
described in ITB Sub-
Clause 4.9. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

ELI-3 

 

2.1.7 Other Eligibility 

Firm Registration 
Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN 
Registration certificate 
(only for domestic 
bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax Clearance 
Certificate/Tax return 
submission 
evidence/evidence of 
time extension for the 
F/Y 2079/080 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Additional 
requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

 

2.2   Pending Litigation 

                                                             
2  Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 



Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.2.1  Pending Litigation 

All pending 
litigation shall be 
treated as resolved 
against the Bidder 
and so shall in 
total not represent 
more than 50 
percent of the 
Bidder's net worth. 

must meet 
requirement 
by itself or 

as partner to 
past or 

existing JV 

not applicable must meet 
requirement by 

itself or as 
partner to past or 

existing JV 

not 
applicable 

Form LIT - 1 

2.3 Financial Situation  

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirement

s All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.3.1 Historical Financial Performance 

Submission of audited 
balance sheets and 
income statements, for 
the last (5) Five years to 
demonstrate the current 
soundness of the Bidder's 
financial position. As a 
minimum, a Bidder's net 
worth for the last year 
calculated as the 
difference between total 
assets and total liabilities 
should be positive. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form FIN - 1 
with 

attachments 

Note:  

(1) The financial information provided by a Bidder should be reviewed in its entirety to allow a truly informed 
judgment, and the pass-fail decision on the financial position of the Bidder should be given on this basis. 
Balance sheet of the past three to five year's period which shall be decided according to the nature of the 
work.  
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2.3.2 Average Annual Construction Turnover 

Minimum average annual 
construction turnover of 
NRs 338.00 million 
calculated as total 
certified payments 
received for construction 
contracts in progress or 
completed, within best 
three years out of last ten 
fiscal years. 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

of the 
requirement 

must meet 
40% 

of the 
requirement 

Form FIN 
-2 

 

Note 
1.While calculating turnover amount, only the net amount worked out after deducting 
the amount for VAT shall be computed and such amount shall be adjusted to the 
present value (FY 080/81) by applying wholesale price index of Nepal Rastra Bank. 
2. The evidence of audit report and respective tax clearance certificate may be needed 
for verification and consideration in evaluation of turnover along with respective J/V 
agreement.  

 

2.3.3 Financial Resources 

Using Forms FIN - 3 
and FIN - 4 in Section 
IV (Bidding Forms) 
the Bidder must 
demonstrate access to, 
or availability of, 
financial resources 
such as liquid assets3, 
unencumbered real 
assets, and other 
financial resources, 
(other than any 
contractual advance 
payments) to meet the 
cash-flow requirement 
of       NRs 128.96 
million  
 

 

must meet 
requirement 

must meet 
requirement 

must meet 
25% of the 
requirement 

must meet 
40% of the 
requirement 

Form FIN - 
3  

 

                                                             
3     Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale-securities, 

marketable securities, trade receivables, short-term financing receivables and other assets that can be converted into cash 
within ONE YEAR. 

 



 

 2.3.4 Required Bid Capacity 

The bidding capacity of the 
bidder should be equal to or 
more than the NRs 214 
million 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

of the 
requirement 

must meet 
40% 

of the 
requirement 

Form FIN 
- 4 and 

Form FIN 
- 5 

 

2.4 Experience 

Criteria Compliance Requirements Documents 
Requirement Single 

Entity 
Joint Venture Submission  

Requirement All Partners 
Combined 

Each 
Partner 

One 
Partner 

2.4.1  General Construction Experience 
Experience under 
construction contracts in 
the role of contractor, 
subcontractor, or 
management contractor 
for at least the last 5 
(Five) years prior to the 
applications submission 
deadline. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form EXP - 1 

 

2.4.2    Specific Construction Experience  

(a) Contracts of Similar Size and Nature 

Participation as Prime 
contractor, management 
contractor, or 
subcontractor, in at least 
One (1) Contract of  ( 
Masonry wall / RCC 
Wall / building/ 
workshop ) within the 
last Ten (10) years, 
with a value of at least 
NRs 135 million that 
have been successfully or 
are substantially completed 
and that are similar to the 
proposed works. The 
similarity shall be based on 
the physical size, 
complexity, methods, 
technology or other 
characteristics as described 
in Section VI, Works 
Requirements. 

must meet 
requirement 

not 
applicable 

not 
applicable 

 

must meet 
requirement 

Form EXP 
– 2(a) 
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Note: 
1. The substantially completion of the work is the 80% completion of work scope and remarkably fit 
for the purpose as specified in the contract and shall be certified by the authorized employer.  
2. In case of contractor/sub-contractor, the experienced certificate shall be certified and issued by 
the authorized employer and should be verified by an engineer.  
3. While calculating the amount of specific experience, only the net amount worked out after 
deducting the amount for VAT shall be computed and such amount shall be adjusted to the present 
value (30 days prior to the last date of bid submission) by applying National wholesale price index of 
Nepal Rastra Bank.  
4.In case of work done in single contract with multi-dimensional work nature like, building, road, 
bridge, irrigations etc only similar nature of works and complexity of the nature of this contract is 
considered as requirement and the bidder should submit experience certificate to clarify the amount 
paid for the similar nature works.  
 
(b) Construction Experience in Key Activities  

For the above or other 
contracts executed during the 
period stipulated in 2.4.2(a) 
above, a minimum 
construction experience in 
the following key activities: 

a) Completion of at 
least 89279 kg of Grill / 
Truss structural works 
within 1 year in last 10 years 
b) Completion of at 
least 2075 cum. Stone 
Masonry Work within 1 year 
in last 10 years 
c) Completion of at 
least 4800 cum. machine 
crushed Track Ballast/base 
work within 1 year in last 10 
years 
d) Completion of at 
least 1802 cum. Reinforced 
cement concrete work RCC 
Grade M20 or above 

must meet all 
requirements 

must meet all 
requirements 

 

not 
applicable 

not 
applicable 

Form 
EXP - 
2(b) 

Note: 
1. In case of Joint Venture, the above stated Production Rates must be met by either one partner or 
by combination of all partners of the Joint venture. 
2. The quantity of activity for one year shall be considered as the actual work done on that nepali 
fiscal year certified by the employer otherwise the quantity of activity for one year shall be 
considered as average quantity of activity done in one year over the contract period i.e. it will be 
evaluated as the total quantity done divided by contract period in years for the concerned fiscal 
year. 
3. Rate of production of any key activity can be demonstrated in one or more contracts combined if 
executed during same time period. The rate of production shall be the annual production rate for 
the key construction activity (or activities). In case of JV, the maximum rate of production per year of 
each partner achieved within last ten years can be combined for the same Nepali fiscal year to 
evaluate the minimum production rate in key activities. In case of experience gained through Joint 
venture, quantities of key activities should not be more than the original for each partner of J/V 



however each partner will get experience for 100% of quantity of key activities in case they bid in J/V 
with other partners.  
4. The substantially completion of the work is the 80% completion of work scope and remarkably fit 
for the purpose as specified in the contract and shall be certified by the authorized employer. 
5. The experienced certificate shall be certified and issued by the authorized employer and should 
be verified by an engineer.  

2.5 Subcontractors 

The experience and financial capacity of the sub-contractors shall not be added to those of the Bidder for 
purposes of qualification of the Bidder.  

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the following 
criteria: 

2.7 (a) Nature of Works that can be sub contracted:  

(i) ……………………………….. 
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Section IV: Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its 

Bid. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Letter of Technical Bid 

 
The Bidder must accomplish the Letter of Bid in its letter head clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  

Name of the contract: .........................................................  

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 
in accordance with Instructions to Bidders (ITB) Clause 8. 
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [insert validity 

period as specified in ITB 18.1 of the BDS] days from the date fixed for the bid submission deadline 
in accordance with the Bidding Documents, and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period. 

 
(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries in accordance with ITB 4.2 and meet the requirements of ITB 3.4,& 3.5   
 

(e) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this bidding 
process in accordance with ITB 4.3(e), other than alternative offers submitted in accordance with 
ITB 13. 

 
(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of 

the contract, has not been declared ineligible by DP, under the Employer’s country laws or official 
regulations or by an act of compliance with a decision of the United Nations Security Council;  

 
(g) We are not a government owned entity/We are a government owned entity but meet the 

requirements of ITB 4.5;1  
 

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do not 
have any conflict of interest in accordance with ITB 4.3 and we have not been punished for an 
offense relating to the concerned profession or business.  

 
(i) We declare that we are solely responsible for the authenticity of the documents submitted by us. 

The document and information submitted by us are true and correct. If any document/information 
given is found to be concealed at a later date, we shall accept any legal actions by the Employer. 

(j) We agree to permit the Employer/DP or its representative to inspect our accounts and records and 
other documents relating to the bid submission and to have them audited by auditors appointed by 
the Employer.  
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(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with 

the requirements set forth in Section VI (Works Requirement) and our technical proposal, or as 
otherwise agreed with the Employer. 

 
(l) We declare that we have not running contracts more than five (5)4 in accordance with ITB 4.9. 

 

Name: ................................................................................................. 

 

In the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  

 

 

                                                             
4 Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 



Letter of Price Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 
in accordance with Instructions to Bidders (ITB) Clause 8;  
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 

 
(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the 

options below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities 
 

Option 1, in case of single contract:  Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts):  [insert the total price 
of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another 
contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say Lot1]and 
Lot3 [another contract] [insert the total price in words and figures]; Total price of subject contract [say 
Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total price in words 
and figures]; 

 
(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:…………………………………………….. [For Bidding Documents not provisioning multiple 
contracts] 
 
 

Add following if Bidding Document provisions applicability of multiple contracts: 
 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 
[another contract] are:…………………………………………….. 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 
[another contract] are:…………………………………………….. 

 
The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 
[another contract] and Lot3 [another contract],……………………, 
are:…………………………………………….. 

 
[Note:  
1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)]  
 

 
(e) Our bid shall be valid for a period of  [insert validity period as specified in ITB 18.1]  days 

from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 
shall  remain binding upon us and may be accepted at any time before the expiration of that period; 

 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with 

the Bidding Document;  
 

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to 
the bidding process or execution of the Contract:5 

Name of Recipient Address Reason Amount 

 .............................................   ...........................................   ..................................   ........................ 

 .............................................   ...........................................   ..................................   ....................... .

(h) We understand that this bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed;  
 

(i) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive; and  

 
(j) We declare that we are solely responsible for the authenticity of the documents 

submitted by us. 
 

(k) We agree to permit the Employer/DP or its representative to inspect our accounts and 
records and other documents relating to the bid submission and to have them audited by auditors 
appointed by the Employer.  

Name: .............................................................................................. 

In the capacity of ............................................................................. 

Signed   …………………………………………………………... 

Duly authorized to sign the Bid for and on behalf of ………… 

Date ………………………………………………………….... 

                                                             
5 If none has been paid or is to be paid, indicate “None”. 



Bid Security 

Bank Guarantee 
Bank’s Name, and Address of Issuing Branch or Office  

(On Letter head of the Bank) 
Beneficiary: .............................. name and address of Employer ……………………………… 
Date: ……………………………………………Bid Security No.: .............................................. 
We have been informed that. …………. [insert name of the Bidder]  (hereinafter called “the 
Bidder”)intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of 
…………...name of Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee.  
At the request of the Bidder, we…………………. . name of Bank ………………..   hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of . . ………...amount in 
figures ………………………. (. …………..amount in words ……………….) upon receipt by us of 
your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its 
obligation(s) under the bid conditions, because the Bidder:  

(a)  has withdrawn or modifies its Bid: 

i) during the period of bid validity specified by the Bidder on the Letter of Technical and Price Bid, 
in case of electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity 
specified by the Bidder on the Letter of Technical Bid and Price Bid, in case of hard copy submission; 
or  

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  
(hereinafter “the ITB”); or  

(c)  changes the prices or substance of the bid while providing information pursuant to clause   27.1 of 
ITB; or 

(d)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB.  

(e)  is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days after 
the deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may 
be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 
respect of this guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by 
the Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

. . .Bank’s seal and authorized signature(s) . . . 
Note:  
The bid security of ………..……………. has been counter guaranteed by the Bank ……..………..…… on 
…………... .................................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 
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Technical Proposal Format 
 
 

Personnel  
 
 
 

Equipment  
 
 
 

Site Organization  
 
 
 

Method Statement  
 
 
 

Mobilization Schedule  
 
 
 

Construction Schedule  
 
 
 

Others  



Personnel 

Form PER - 1: Proposed Personnel  
 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section VI (Work Requirements). The data on their experience should be 
supplied using the Form below for each candidate.  

No. Name Position* 

Academic 
Qualification 

 

Total Work 
Experience 

[Years] 

Experience in 
Similar 

Works [years] 

1.      

2.      

3.      

4.      

5.      

      

 

 As listed in Section VI (Work Requirements). 
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Form PER - 2:   Resume of Proposed Personnel 
 

The Bidder shall provide all the information requested below. 

 

Position* 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

Summarize professional experience over the last twenty years in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project.  
 

From To Company, Project, Position and Relevant Technical and 
Management Experience 

   

   

   

   

   
 

 



Equipment 
 
Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section VI (Work Requirements). A separate Form shall 
be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

(i) For the equipment under Bidder's ownership 

No. 
Equipment Type 

and Characteristics 

Total Nos. of 
Equipment under 

Bidder's 
Ownership 

No. of Equipment 
engaged/proposed for 
ongoing/committed 

contracts 

Nos. of Equipment 
proposed for this 

contract 

1.     
2.     
3.     
4.     
5.     
     

(ii) For the Equipment to be leased/hired 

No. 
Equipment Type 
and Characteristics 

Total Nos. of 
Equipment under the 
ownership of lease/hire 
provider 

No. of Equipment 
engaged/committed 
for other works 

Nos. of Equipment 
proposed to be 
leased/hired for this 
contract 

1.     
2.     
3.     
4.     
5.     
     

Type of Equipment 

Equipment Information Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location  

Details of current commitments 

Source Indicate source of the equipment 

 Owned   Rented   Leased   Specially manufactured 

 

The following information shall be provided only for equipment not owned by the Bidder. 
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Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 

 

The Bidder shall be solely responsible for the data provided. However, this shall not limit 
the right of Employer to verify the authenticity of submitted information. 
 



Bidder’s Information and Qualification Format 
 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 

Others  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder.  

 
 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, address, 

telephone numbers, fax numbers, e-mail address) 
 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with    ITB 4.5.  

 



 
Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone numbers, 

fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with 
ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 
and compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts6  

Each member of a JV must fill in this form  

 Bidder's Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

 

Status of 
contract** 

Date of Issuance 
of Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

  

 

 

 

 

 

*  Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running 

and "Substantially completed" if taking over certificate has been issued. 
** Insert date of issuance of taking over certificate if the awarded  contract has been substantially completed and 

taking over certificate has been issued.  

 
 

                                                             
6Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 



 
Form LIT - 1: Pending Litigation  

Each member of a JV must fill in this form  

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 
Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria) 
 

Year Matter in Dispute 
Value of Pending 

Claim in NRS 

Value of Pending 
Claim as a Percentage 

on Net Worth 
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Form FIN - 1: Financial Situation  
 

Each Bidder or member of a JV must fill in this form  
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

o Attached are copies of financial statements (balance sheets including all related notes, and income statements) 
for the last three or above years, as indicated above, complying with the following conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister  

or parent companies.  

o Historic financial statements must be audited by a certified auditor.  

o Historic financial statements must be complete, including all notes to the financial statements. 

o Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 

 

 

 



Form FIN - 2: Average Annual Construction Turnover  
 

Each Bidder or member of a JV must fill in this form  
 
The information supplied should be the Annual Turnover of the Bidder or each member of a JV in 
terms of the amounts billed to clients for each year for work in progress or completed to NRs at the end 
of the period reported.  

 

Annual Turnover Data for the Last 10 Years 
(Construction only) 

Year Amount Currency 

  

  

  

 

 

- Average Annual Construction Turnover 
(Best three years within the last 10 years) 
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Form FIN - 3:   Financial Resources  
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other 
financial means, net of current commitments, available to meet the total construction cash flow demands 
of the subject contract or contracts as indicated in Section III (Evaluation and Qualification Criteria).  

 

Financial Resources 

No. Source of financing Amount (in NRS) 

1   

2   

3   

 

 
 



65 
 
 
Form FIN – 4: Bid Capacity  
 

Each Bidder or member of a JV must fill in this form  
 

Bid Capacity = [(5 x A) – B] 

 

A = Average Annual Turnover of best three years out of last ten fiscal years. 

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from 

FIN-4. 

 

SN Name of Bidder Pan No. 
A, in 

Million 
B, in 

Million 
Bid Capacity, 

in Million 

1     
   

2           

3           

 
Total Bid Capacity : 
 
 

       
 

       Signature of Bidder  
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Form FIN- 5:   Current Contract Commitments / Works in Progress 
 
Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.  

Current Contract Commitments ( For Calculation of B with reference of FIN-3) 

No. 
Name of 
Contract 

Name of the 
Contractor/s 

Employer's 
Contact 

Address, Tel, 
Fax 

Contract 
Share in % 

(a) 

Contract 
Amount in 

Millions 
(b) 

Contract 
Date(yyyy-

mm) 
(c) 

Initial or Revised 
Contract 
Duration 
(months) 

(d) 

Value of 
outstanding 
works [In 

Millions, NRS]# 
(e)  

Estimated Time in Month 
to Complete the 

outstanding works 
(f) = (c) + (d) – Date of 

Invitation of Bid 
(f) 

1          

2          

3          

4          

 

            Signature of Bidder 

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the relevant documentary evidence to 
substantiate the facts/figures. 

Note 1: “B” shall be calculated as : 12
)(

)()(
x

f

ae
B 







 
  ,  If (f) is less than 12, then value of (f) shall be taken as 12.  

Note 2: If Initial or Revised Contract Date is run out with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the outstanding works shall be taken equal to 12 months. 
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Form EXP - 1:   General Construction Experience  

Each Bidder or member of a JV must fill in this form.  
 

General Construction Experience 

Starting 
Month Year 

Ending 
Month Year 

Year Contract Identification and Name and Address of 
Employer Brief Description of the Works 
Executed by the Bidder 

Role of 
Bidder 
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Form EXP - 2(a):   Specific Construction Experience  
 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract  

Contractor 

 

Management 

Contractor 

 Subcontractor 

Total Contract Amount  NRS 

………..  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here contract size, 

complexity, methods, technology, or other 

characteristics as described in Section VI (Work 

Requirements) against which the bidder 

demonstrates similarity in the box on the right-

hand-side. 
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Form EXP - 2(b):   Specific Construction Experience in Key Activities  

 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of……….. Contract Identification 

Award Date  Completion 
Date 

 

Role in Contract  
Contractor 

 
Management 
Contractor 

 
Subcontractor 

Total Contract Amount  NRS 
………..  

  

If Partner in a JV or subcontractor, specify 
participation of total contract amount 

Percent of 
Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here production rate(s) for 
the key activity (activities) subject contract against 
which the bidder demonstrates in the box on the right-
hand-side production rates achieved by him on 
previous contracts. 
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Section V - Eligible Countries 
 

 

For the purpose of ITB 4.2: “Nepal”; and 
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Part II : EMPLOYER'S REQUIREMENTS 
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Section VI: Works Requirements 
 
 

 

This Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  that describe 
the Works to be procured, Personnel Requirements and Equipment Requirements.  
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Scope of Work 

The Section of Railway works to be constructed under this contract is one of the section of 
Jayanagar-Bardibas section of Indo-Nepal Cross boarder Railway. The scope of the 
contract is to construct the railway washing chamber, toilet block, protection and 
maintenance works of railway structures etc. 

The major works associated in the contract are: 

i) Railway washing chamber 
ii) Toilet block construction 
iii) Railway track maintenance 
iv) Protection works 
v) Structural maintenance works 

The proposed bidder can observe the Detail Drawings related to the construction activities   
at the Office and take a copy of it. The estimated quantities of individual work items are 
contained in the Bill of Quantities. Description of works, materials, and workmanship, 
methods of testing and requirement and criteria for acceptance of Works etc. are detailed 
in the Standard Specifications and Special Provisions to the Standard Specifications. 
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Specifications 

Specifications 

Equivalency of Standards and Codes 
Wherever reference is made in the Contract to specific standards and codes to be met by the 
goods and materials to be furnished, and work performed or tested, the provisions of the latest 
current edition or revision of the relevant standards and codes in effect shall apply, unless 
otherwise expressly stated in the Contract. Where such standards and codes are national, or 
relate to a particular country or region, other authoritative standards that ensure a substantially 
equal or higher quality than the standards and codes specified will be accepted subject to the 
Project Manager’s prior review and written consent. Differences between the standards specified 
and the proposed alternative standards shall be fully described in writing by the Contractor and 
submitted to the Project Manager at least 30 days prior to the date when the Contractor desires 
the Project Manager’s consent. In the event the Project Manager determines that such proposed 
deviations do not ensure substantially equal or higher quality, the Contractor shall comply with 
the standards specified in the documents.  
 
The interested bidder may take the copy of Railway specification, Standard Specifications for Road and 
Bridge Works and NEA Specifications for utilities relocation from the department of Railway with the 
written application of authorized person of Bidder. 

(I) Railway Specifications[RS] 

Railway Specifications for this contract shall be the Specifications issued under the 
authority of Government of Nepal, Ministry of Physical Infrastructure and Transport, 
Department of Railways. 

The Specifications contained herein shall be read in conjunction with the “Standard 
Specifications for Road and Bridge Works” issued under the authority of Government 
of Nepal, Ministry of Physical Infrastructure and Transport, Department of Roads 
(2073, With amendment 2075) and shall supplement, replace or supersede the 
Standard Specifications as appropriate. Where there is any ambiguity or discrepancy 
between the Standard Specification and the Railway Specifications, the Railway 
Specifications shall have preference and shall govern. 

(II) Standard Specifications [SS] 

Standard specifications for this contract shall be the “Standard Specifications for Road 
and Bridge Works” issued under the authority of Government of Nepal, Ministry of 
Physical Infrastructure and Transport, Department of Roads (2073, With amendment 
2075). 

Special Provisions to Standard Specifications 

The Special Provisions contained herein shall be read in conjunction with the 
Standard Specifications and shall supplement, replace or supersede the Standard 
Specifications as appropriate. Where there is any ambiguity or discrepancy between 
the Standard Specification and the Special Provisions, the Special Provisions shall 
have preference and shall govern. 
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Special Provisions to Standard Specifications 

SECTION 100 : GENERAL 
113  EQUIVALENCY OF STANDARDS 

In sub-clause (2) delete the whole after the second paragraph and substitute with: 

In referring to National Specifications, the following abbreviations are used: 

 NS  Nepal Bureau of Standards and Metrology 

 IS  Indian Standards 

 KS  Korean Standard 

 KCI  Korea Concrete Institute 

 IR  Indian Railways Unified Standard Specifications (Works & Materials) 

 IRC  Indian Road Congress (i.e. Recommended Code of Practice by IRC) 

 ASTM American Society of Testing and Materials 

 BS  British Standards 

 BSCP British Standard Code of Practice 

 AASHTO American Association of State Highway and Transportation Officials 

 ISO  International Organization for Standardization 

 UIC              International Union of Railways 

 EN  European Norm 

 

Add following Clauses at the end of section 100 

117 PROVISION OF INSURANCES 
The Contractor shall provide all necessary Insurances as required and detailed in the Tender 
Documents, Conditions of Contract or this Specification. 
 
Measurement shall be as lump sum payments for all expenditure with regard to the provision of 
Insurances. Payment of the lump sums shall be made under the relevant items in the Bill of 
Quantities on submission to the Engineer of acceptable Insurance policies, as required by the 
Conditions of Contract, with proof of payment of Insurance premiums. The first 70% installment 
is paid after submitting the insurance policy and remaining is paid after completion of work. 

 

SECTION 500 : QUALITY CONTROL 
504 FIELD LABORATORY 
 

(1) Location 

In the second line of this Sub-Clause delete the word “may” and substitute: 
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“shall” 

At the end of Sub-Clause (1) Location add the following: 

“Unless shown or directed otherwise by the engineer, laboratory shall be located within 
500~1000 meters of the Engineer’s office.” 

 

 (3) Laboratory Equipment 

Replace the “Note:” at the end with the following: 

The Items and their numbers listed above table are indicative only and shall be decided by the Engineer 
as per requirements of the Project and modified accordingly. If specified separately in the Bill of 
Quantities of the contract, the Laboratory equipment as per Appendix 1 shall be delivered to the site 
not later than thirty days after the issuance of letter of commencement of works. 

(6) Measurement 

Delete the Sub-Clauses (a), (b) and (c) and substitute the following: 

The laboratory for the use of the Engineer including the provision of all necessary equipment 

shall be measured as the unit number provided in the BOQ. 

(7) Payment 

Delete the Sub-Clauses (a), (b) and (c) and substitute the following: 

Payment for the laboratory shall include for: 

 Acquisition and payment for land whether purchased or leased. 
 Provision and subsequent removal of the building, access road, hard standing, fences 

etc. 
 Connection and subsequent disconnection of electrical and water services, or 

alternative provisions and the provision of electricity and water. 
 Provision of drainage systems for waste, sewerage and surface water. 
 Provision of all necessary laboratory equipment 
 Provision of all necessary laboratory consumables 
 Provision of necessary skilled, semi-skilled and unskilled manpower 
 Provision of necessary vehicular transportation facilities for sampling and testing 

procedure for quality control. 
 Provision of all necessary building maintenance and cleaning services 
 Removal of the building and equipment 
 Reinstatement of the site to the satisfaction of the Engineer. 

Payment for the laboratory shall be made in monthly basis. The first monthly installment shall 
be payable upon satisfactory completion and equipping of the laboratory and upon occupation 
and use of the laboratory to the extent that laboratory staff can properly perform their duties 
under the Contract to the satisfaction of the Engineer. 

The last monthly installment shall be payable as soon as the Contractor have removed the 
laboratory and equipment and reinstated the site to the satisfaction of the Engineer following 
the Engineer’s certification that these facilities are no longer required. 

Add the following Sub-Clauses: 
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(8) Management of Laboratory 
The laboratory and facilities will be shared amongst other Contractors engaged in related 
packages in the same Road, if provided in the Contracts. In this case the Engineer shall be 
responsible for the management of the laboratory and shall ensure equal opportunity and 
access for all interested parties to the laboratory and its testing facilities. The Contractors shall 
have their own team of manpower consisting of Laboratory Technicians, Assistant Lab 
Technicians, Lab Boys and labours as well as Lab consumables for carrying out the tests 
required for compliance with the Specifications. The Contractor shall continue to provide the full 
use of the lab facilities until work has been completed on all the related Contracts.  

The use and management of the laboratory in this manner shall not relieve the Contractor of his 
obligations to carry out the testing required for compliance with the Specification. 

In addition to the equipment available through the laboratory, the Contractors as a minimum 
must themselves supply, all necessary equipment for basic field testing on Contract in which 
they are involved, including, but not limited to: 

 Field density apparatus and supplies for field density test 
 Concrete cube moulds and compaction apparatus for concrete cube casting 
 Sieves for gradation test for checking of aggregates and pavement materials  

 

(9) Maintenance of Laboratory 
The Contractor shall maintain and remove, on completion of the Works, laboratory established 
for the use of the Engineer and his staff as well as for that of the Contractor.  

All offices and any testing laboratory shall be regularly and properly cleaned and maintained for 
so long as they are erected. The Engineer may require any of the offices with all or any of the 
equipment, supplies and furnishings to remain for occupation and normal use during the period 

of execution. 
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[Insert Specifications]  
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Drawings 

 

The Drawings are available for study in the Department of Railways, Bishalnagar, 
Kathmandu and interested bidders may have a copy of relevant drawings. 

 
 
 
 
 
 

[Insert Drawings] 
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Supplementary Information 

 
 
 

For the Construction Material the Bidders shall make their own investigations, 
assessment and judgment with regards to the location and quantity of suitable local 
construction materials. The Employer shall take no liability for any conclusion inferred 
by the Bidder. 

The Bidder should visit the site and do survey for construction materials considering the 
different aspects of works like legal issues, social issues, environmental issues, 
approach, lab issues and should cover in the proposed quoted price rate of concerned 
items.  
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Personnel Requirements 
 

 

Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel 
that meet the following requirements: 

 

SN. Position Required No. Academic 
Qualification 

[When position 
demands] 

Total Work 
Experience 

[Years] 

Experience in 
Similar Works 

[years] 

1. Contract 
Manager 

1 no BE(Civil) 7 5 

 

 

 

 

 

 

 

 

 

 

 

 



Procurement of Works- Single Stage Two Envelope Procedure | 83 

Equipment Requirements 
 

 

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed 
below: 
 

No. Equipment Type and Characteristics Min. Number Requirement 

1. EXCAVATOR 2 Nos. 
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Section VI: Bill of Quantities7 

 

Notes for Unit Rate Contracts: 

Objectives 
 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail 
to distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost.  
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)   Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost.  General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.   

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

                                                             
7In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.  
The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
 
Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in 
part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract. 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 

Preamble of Bill of Quantities 
 

A. General 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings.  

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager  and  
valued  at  the  rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  where applicable, and 
otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the 
Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract.  

 
5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed to be 
distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references where  given in the item description of the Bills of 
Quantities are for the convenience of bidders and generally refer to the principal relevant- specification 
clause but do not necessarily represent the whole of the specification requirements for the work required 
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within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 
obligation to complete work in accordance with all the requirements of the Specification. 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 
in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract.  

9. The method of measurement of completed work for payment shall be in accordance with the 
Specifications. 

10.  The abbreviations and symbols used in this Bill of Quantities are:[Insert as applicable] 

B. Day work Schedule 
a)General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day 
work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. 
LABOR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not 
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with Nepal 
law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv) charges 
incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed 
with the Project Manager, the travelling time from the part of the Site where the Construction Plant was 
located when ordered by the Project Manager to be employed on day work and the time for return journey 
there to shall be included for payment. 

d) Day work Materials 
1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 
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include overhead charges and profit as follows; 
(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 

handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency allowances 
are used, the SCC should state the manner in which they will be used, and under whose authority (usually 
the Project Manager’s).  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should 
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc.  
 
The relevant works to be done in provisional Sum (P.S.) shall be implemented with the prior 
approval of Project Manager. Works under P.S. shall be paid separately with the rate calculated 
on the basis of approved norms but deducted by the percentage quoted by the contractor below the 
estimated cost in overall contract. An overhead of 7% shall be paid to the contractor in P.S.items. 
 
The successful Bidder to sign the contract for the execution of this work should prepare the 
construction drawing before the commencement of construction activities and should take the 
approval of construction activities for the execution of this contract. 
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
A. General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter 
of Acceptance for the execution and completion of the Works and the 
remedying of any defects. 
(b) The  Activity  Schedule  is  a  schedule  of  the  activities comprising  the  
construction,  installation,  testing,  and commissioning of the Works in a lump 
sum contract. It includes a lump sum price for each activity, which is used for 
valuations and for assessing the effects of Variations and Compensation Events. 
(c) Bill of Quantities means the priced and completed Bill of Quantities forming 
part of the Bid. 
 (d) Compensation Events are those defined in GCC 50 hereunder. 
(e) The Completion Date is the date of completion of the Works as certified 
by the Project Manager, in accordance with GCC 68.1. 
 (f) The Contract is the Contract between the Employer and the Contractor to 
execute, complete, and maintain the Works. It consists of the documents listed in 
GCC 2.3 below. 
(g)The Contractor is the party whose Bid to carry out the Works has been 
accepted by the Employer. 
(h)The Contractor’s Bid is the completed bidding document submitted by the 
Contractor to the Employer. 
(i)The Contract Price is the Accepted Contract Amount stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the Contract. 
(j) Days are calendar days; months are calendar-months. 
(k) Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 
(l) A  Defect  is  any  part  of  the  Works  not  completed  in accordance with the 
Contract. 
(m) The Defects Liability Certificate is the certificate issued by Project Manager 
upon correction of defects by the Contractor.  
(n) The Defects Liability Period is the period calculated from the Completion 
Date where the Contractor remains responsible for remedying defects.  
(o) Drawings  include  calculations  and  other  information provided  or  
approved  by  the  Project  Manager  for  the execution of the Contract.  
(p) The Employer is the party who employs the Contractor to carry out the Works, 
as specified in the SCC.  
(q) Equipment is the Contractor’s machinery and vehicles brought temporarily 
to the Site to construct the Works.  
(r) Force Majeure means an exceptional event or circumstance: which is beyond a 
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Party's control; which such Party could not reasonably have provided against before 
entering into the Contract; which, having arisen, such Party could not reasonably 
have avoided or overcome; and, which is not substantially attributable to the other 
Party.  
(s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter 
of Acceptance.  
(t) In writing or written means hand written, type written, printed or electronically 
made, and resulting in permanent record. 
(u) The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works.  The Intended Completion Date is specified 
in the SCC. The Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration order.  
(v)Letter of Acceptance means the formal acceptance by the Employer of the 
Bid and denotes the formation of the contract at the date of acceptance.  
 (w)  Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  
(x) Party means the Employer or the Contractor, as the context requires.  
(y) SCC means Special Conditions of Contract  
(aa) Plant is any integral part of the Works that shall have a mechanical, 
electrical, chemical, or biological function.  
(bb) The Project Manager is the person named in the SCC (or any other 
competent person appointed by the Employer and notified to the Contractor, to act 
in replacement of the Project Manager) who is responsible for supervising the 
execution of the Works and administering the Contract. 
(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  
(dd) Schedules means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Bids, as included in the Contract. Such 
document may include the Bill of Quantities, data, lists, and schedules of rates 
and/or prices. 
(ee) The Site is the area defined as such in the SCC 
(ff) Site Investigation Reports are those that were included in the bidding 
documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 
(gg) Specification means the Specification of the Works included in the 
Contract and any modification or addition made or approved by the Project 
Manager.  
(hh) The Start Date is given in the SCC.   It is the latest date when the 
Contractor shall commence execution of the Works. It does not necessarily 
coincide with any of the Site Possession Dates.  
(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on 
the Site. 
(jj) Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the Works.  
(kk)  A Variation is an instruction given by the Project Manager which varies the 
Works 
(ll)  The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or 
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neuter, and the other way around. Headings have no significance.   Words have 
their normal meaning under the language of the Contract unless specifically 
defined. The Project Manager shall provide instructions clarifying queries 
about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the 
Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and 
Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letters of Technical Bid and Price Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract.  

3. Language and Law 3.1 The language of the Contract and the law governing the Contract are stated in the 
SCC. 

1.2. Throughout the execution of the Contract, the Contractor shall comply with 
the import of goods and services prohibitions in the Employer’s country when 

(a)   by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, the 
Borrower’s Country prohibits any import of goods from, or any payments 
to, a particular country, person, or entity. Where the borrower’s country 
prohibits payments to a particular firm or for particular goods by such an 
act of compliance, that firm may be excluded. 

4. Contract 
Agreement 

4.1 The Parties shall enter into a Contract Agreement within 15 days after the 
Contractor receives the Letter of Acceptance, unless the Special Conditions 
establish otherwise. The Contract Agreement shall be based upon the attached 
Contract forms in Section X.  

5. Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any benefit 
or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the 
other Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its 
right to any moneys due, or to become due, under the Contract. 

6. Care and Supply of 6.1   The Specification and Drawings shall be in the custody and care of the 
Employer. Unless otherwise stated in the Contract, one copy of the Contract 
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Documents and of each subsequent Drawing shall be supplied to the Contractor, who may 
make or request further copies at the cost of the Contractor. 

6.2    Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise 
stated in the Contract, the Contractor shall supply to the Engineer six copies of 
each of the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications 
named in the Specification, the Contractor’s Documents (if any), the 
Drawings and Variations and other communications given under the Contract. 
The Employer’s Personnel shall have the right of access to all these 
documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was 
prepared for use in executing the Works, the Party shall promptly give notice 
to the other Party of such error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in order to 
verify the Contractor’s compliance with the Contract and allow its proper 
implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under 
the Contract or to comply with applicable Laws.  Each of them shall not 
publish or disclose any particulars of the Works prepared by the other Party 
without the previous agreement of the other Party.  However, the Contractor 
shall be permitted to disclose any publicly available information, or 
information otherwise required to establish his qualifications to compete for 
other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 
such documents, data and other information it receives from the Employer to 
the extent required for the Subcontractor(s) to perform its work under the 
Contract, in which event the Contractor shall obtain from such 
Subcontractor(s) an undertaking of confidentiality similar to that imposed on 
the Contractor under this Clause. 

8. Compliance with 
Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

9. Joint and Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities, all such entities  
shall be jointly and severally liable to the Employer for the fulfillment of the 
provisions of the Contract, and shall designate one of such persons to act as a 
leader with authority to bind the joint venture. The contractor shall not 
handover the responsibility of the contract to any one member or some 
members of Joint Venture or any other parties, not involved in the contract. 
The composition or the constitution of the joint venture shall not be altered 
without the prior consent of the Employer. 

10. Project Manager's 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide 
contractual matters between the Employer and the Contractor in the role 
representing the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after 
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notifying the Contractor. 

12. Communications 12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.   A notice shall be effective only when it is 
delivered.  

13. Subcontracting 13.1 For GoN Funded: 

A list of approved Subcontractors including its value/works is included as Article 2 
(k) of contract Agreement Approval by the Employer for any of the 
Subcontractors shall not relieve the Contractor from any of its obligations, 
duties, or responsibilities under the contract. 

For DP Funded: 

The Contractor may subcontract with the approval of the Project Manager, but may 
not assign the Contract without the approval of the Employer in writing.   
Subcontracting shall not alter the Contractor’s obligations. Bidders may propose 
subcontracting up to the percentage of total value of contracts as specified 
in the SCC. The Sub contractor shall meet the qualification requirement as 
specified in SCC. 

14. Other Contractors 14.1 The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Employer between the dates given in the 
Schedule of Other Contractors, as referred to in the SCC. The Contractor 
shall also provide facilities and services for them as described in the 
Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification 

15 Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the Works, or other personnel and equipment 
approved by the Project Manager.  The Project Manager shall approve any 
proposed replacement of key personnel and equipment only if their relevant 
qualifications or characteristics are substantially equal to or better than those 
proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member 
of the Contractor’s staff or work force, stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or other prohibited practices during the 
execution of the Works, then that employee shall be removed in accordance 
with Clause 15.2 above. 

16. Employer’s and 
Contractor's Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, 
and the Contractor carries the risks which this Contract states are Contractor’s 
risks.  

17.  Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the 
following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property  (excluding the Works, Plant, Materials, and Equipment), which 
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are due to 

(i) use or occupation of the Site by the Works or for the purpose of the 
Works, which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with  any  legal  
right  by  the  Employer  or  by  any person employed by or contracted 
to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Employer or in the 
Employer’s design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, 
the risk of loss of or damage to the Works, Plant, and Materials is an Employer’s 
risk except loss or damage due to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the Completion 
Date. 

18.  Contractor’s 
Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, 
the risks of personal injury, death, and loss of or damage to property 
(including, without limitation, the Works, Plant, Materials, and Equipment) 
which are not Employer’s risks are Contractor’s risks.  

19.  Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer 
and the Contractor from the Start Date to the end of the Defects Liability Period, 
in the amounts and deductibles stated in the SCC for the following events 
which are due to the Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and  

(d)   Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Project Manager for the Project Manager’s approval before the Start Date. All 
such insurance shall provide for compensation to be payable in the proportions 
of Nepalese Rupees required to rectify the loss or damage incurred.  

19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and certificates 
required, the Employer may affect the insurance which the Contractor 
should have provided and recover the premiums the Employer has paid from 
payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval 
of the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies.  

20.  Site Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation 
Reports referred to in the SCC, supplemented by any information available to 
the Contractor. 
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21. Contractor to 
Construct the Works 

21.1 The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 

22.  The Works to Be 
Completed within 
intended Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and 
complete them within the intended Completion Date. 

23.  Design by 
contractor and 
Approval by the 
Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as 
specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The 
Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Project Manager, for his approval. 

23.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  of  the 
temporary or permanent Works, shall be subject to prior approval by the 
Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility 
for design of temporary works.  

24. Safety, Security 
and Protection of the 
Environment 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  the works 
and remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be upon the site and 
keep the site (so as the same is under his control) and  the  works  (so  far  as  
the  same  are  not  completed  or occupied by the Employer) in an orderly 
state appropriate to the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, fencing, warning signs 
and watching, when necessary or required by the Project  Manager  or  by  
any  duly  constituted  authority,  for  the protection of the Works of for the 
safety and convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and off the  site  and  
to  avoid  damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from pollution, noise or other  
causes  arising  as  a  consequence  of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as 
soon as possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed of to  designated  
stable  tipping  areas  as  directed  by  the  Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the processing or 
preparation of any materials forming part of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  any working 
practice or activity of the Contractor or direct that such practices or activities 
be modified should the Project Manager consider,  on  the  advice  of  the  
relevant  Government Departments,  that  the  practices  or  activities  will  be 
harmful to wildlife. 

h.  Provide  on  the  Site  such  lifesaving  apparatus  as  may  be appropriate  and  
an  adequate  and  easily  accessible  first  aid outfit  or  such  outfits  as  may  
be  required  by  any  government ordinance,  factory  act,  etc.,  subsequently  
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published  and amended from time to time. 

25.  Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor 
shall notify the Project Manager of such discoveries and carry out the Project 
Manager’s instructions for dealing with them. 

26.  Possession of the 
Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor.  If 
possession of a part is not given by the date stated in the SCC, the Employer 
shall be deemed to have delayed the start of the relevant activities, and this shall 
be a Compensation Event.  

27.  Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person authorized by 
the Project Manager access to the Site and to any place where work in 
connection with the Contract is being carried out or is intended to be carried 
out. 

28.  Instructions, 
Inspections and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which 
comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts 
and records in respect of the Works in such form and details as will clearly 
identify relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the 
GoN/DP to inspect the Site and/or the accounts and records of the Contractor 
and its sub-contractors relating to the performance of the Contract, and to have 
such accounts and records audited by auditors appointed by the GoN/DP if 
required by the GoN/DP. The Contractor’s attention is drawn to Sub-Clause 
73.2 which provides, inter alia, that acts intended to materially impede the 
exercise of the GoN’s/DP’s inspection and audit rights provided for under this 
Sub-Clause constitute a obstructive practice subject to contract termination. 

29.  Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party of the other Party‘s request for such amicable settlement may be 
referred to Arbitration within 30 days after the expiration of amicable 
settlement period. 

30.  Procedures for 
Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with the 
arbitration procedures in accordance with law of Nepal at the place within the 
territory of Nepal given in the SCC.  

B. Staff and Labor 
31. Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any work or 

service, not voluntarily performed, that is exacted from an individual under 
threat of force or penalty. This covers any kind of involuntary or compulsory 
labor, such as indentured labor, bonded labor, or similar labor–contracting 
arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's 
education, or to be harmful to the child's health or physical, mental, spiritual, 
moral, or social development. Where national laws have provisions for 
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employment of minors, the Contractor shall follow those laws applicable to 
the Contractor. Children below the age of 18 years shall not be employed in 
dangerous work. 

 

33.Non-
discrimination and 
Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall 
base the employment relationship on the principle of equal opportunity and 
fair treatment, and shall not discriminate with respect to aspects of the 
employment relationship, including recruitment and hiring, compensation 
(including wages and benefits), working conditions and terms of employment, 
access to training, promotion, termination of employment or retirement, and 
discipline. In countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When national 
laws are silent on nondiscrimination in employment, the Contractor shall 
meet this Sub clause's requirements. Special measures of protection or 
assistance to remedy past discrimination or selection for a particular job based 
on the inherent requirements of the job shall not be deemed discrimination. 

B. Time Control 
34.  Program 34.1 Within the time stated in the SCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for approval a 
Program showing the general methods, arrangements, order, and timing for all the 
activities in the Works. In the case of a lump sum contract, the activities in the 
Program shall be consistent with those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated 
Program at intervals no longer than the period stated in the SCC. If the 
Contractor does not submit an updated Program within this period, the Project 
Manager may withhold the amount stated in the SCC from the next payment 
certificate and continue to withhold this amount until the next payment after 
the date on which the overdue Program has been submitted. In the case of a lump 
sum contract, the Contractor shall Provide an updated Activity Schedule within 15 
days of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the 
Project Manager again at any time. A revised Program shall show the effect of 
Variations and Compensation Events. 

35.  Extension of the 
Intended Completion 
Date 

35.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date 
without the Contractor taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 
Manager for a decision upon the effect of a Compensation Event or 
Variation and submitting full supporting information at least 21 days prior to 
the intended completion date.  If the Contractor has failed to give early warning of a 
delay or has failed to cooperate in dealing with a delay, the delay by this failure 
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shall not be considered in assessing the new Intended Completion Date. Along 
with full supporting information the contractor shall also submit Performance 
Security, Advanced Payment Guarantee and insurance Policy with extended 
validity as well as revised work schedule.    

36.  Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor.   If the Employer 
accepts these proposals, the Intended Completion Date shall be adjusted 
accordingly and confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the 
Employer, they are incorporated in the Contract Price and treated as a Variation.  

37.  Delays Ordered 
by the Project 
Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress 
of any activity within the Works. 

38.  Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in accordance 
with the early warning procedure. 

38.2 The Project Manager shall record the business of management meetings and 
provide copies of the record to those attending the meeting and to the Employer.   
The responsibility of the parties for actions to be taken shall be decided by the 
Project Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended the 
meeting. 

39.  Early Warning 39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works.  The Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date.   The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance 
can be avoided or reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Project Manager. 

C. Quality Control 
40.Identifying 
Defects 

40.1 The Project Manager shall check the Contractor’s work and notify the Contractor 
of any Defects that are found.   Such checking shall not affect the 
Contractor’s responsibilities. The Project Manager may instruct the Contractor 
to search for a Defect and to uncover and test any work that the Project Manager 
considers may have a Defect.  

41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples.   If there is no 
Defect, the test shall be a Compensation Event. 

42. Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before 
the end of the Defects Liability Period, which begins at issuance of taking over 
certificate pursuant to clause 69.2, and is defined in the SCC. The Defects 



 
Procurement of Works- Single Stage Two Envelope Procedure | 102 

 

 
 
 

Liability Period shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project Manager’s 
notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the 
Project Manager’s notice, the Project Manager shall assess the cost of having 
the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 
44.  Contract Price 44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain 

priced items for the Works to be performed by the Contractor. The Bill of 
Quantities is used to calculate the Contract Price.   The Contractor will be paid 
for the quantity of the work accomplished at the rate in the Bill of Quantities for 
each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule 
is used to monitor and control the performance of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall be made 
separately, the Contractor shall show delivery of Materials to the Site separately 
on the Activity Schedule. 

45. Changes in the 
Contract Price 

45.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in quantities if 
thereby the Initial Contract Price is exceeded by more than 10 percent, 
except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the 
Project Manager with a detailed cost breakdown of any rate in the Bill of 
Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at 
the Contractor’s own discretion. Prices in the Activity Schedule shall not be 
altered when the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a 

lump sum contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project Manager. 
The Project Manager shall assess the quotation, which shall be given within 
seven (7) days of the request or within any longer period stated by the 
Project Manager and before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order 
the Variation and make a change to the Contract Price, which shall be based 
on the Project Manager’s own forecast of the effects of the Variation on the 
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Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would 
prevent a quotation being given and considered without delaying the work, no 
quotation shall be given and the Variation shall be treated as a Compensation 
Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could 
have been avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to 
an item description in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing 
of its execution do not cause the cost per unit of quantity to change, the rate in 
the Bill of Quantities shall be used to calculate the value of the Variation.  If the 
cost per unit of quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, the quotation 
by the Contractor shall be in the form of new rates for the relevant items of work. 

47. Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity 
Schedule, is updated, the Contractor shall provide the Project Manager with 
an updated cash flow forecast.    

48. Payment 
Certificates 

48.1 The Contractor shall submit to the Project Manager monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor within 30 days of submission by 
contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of 
work in the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall 
comprise the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and 
Compensation Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

49.  Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. 
The Employer shall pay the Contractor the amounts certified by the Project 
Manager within 30 days of the date of each certificate.   If the Employer makes a 
late payment, the Contractor shall be paid interest as indicated in the SCC on 
the late payment in the next payment.  Interest shall be calculated from the date by 
which the payment should have been made up to the date when the late payment 
is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an 
award by an Arbitrator, the Contractor shall be paid interest upon the delayed 
payment as set out in this clause.   Interest shall be calculated from the date 
upon which the increased amount would have been certified in the absence of 
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dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 
paid for by the Employer and shall be deemed covered by other rates and prices in 
the Contract.  

50.  Compensation 
Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site 
Possession Date pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that 
affects the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to carry out 
additional tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be 
let. 

(f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of the Letter of Acceptance from the 
information issued to bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

(h) Other contractors, public authorities,  utilities,  or  the Employer  does  
not  work  within  the  dates  and  other constraints stated in the Contract, 
and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of 
Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the 
work being completed before the Intended Completion Date, the Contract 
Price shall be increased and/or the Intended Completion Date shall be extended.   
The Project Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the Intended 
Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon 
the Contractor’s forecast cost has been provided by the Contractor, it shall be 
assessed by the Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project Manager’s own 
forecast.   The Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  extent  that  
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the  Employer’s  interests  are  adversely affected by the 
Contractor’s not having given early warning or not having cooperated with 
the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 

levies are changed between the date 30 days before the submission of bids for 
the Contract and the date of the last Completion certificate.  The adjustment shall 
be the change in the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a result of GCC 
53. 

52.  Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53.  Price Adjustment 53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for 
in the SCC.  If so provided, the amounts certified in each payment certificate, 
before deducting for Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae8:  The formulae will be of the following general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment 
of the work carried out in the subject month, determined in accordance with 
Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment  
data,  representing  the  nonadjustable  portion  in contractual payments;9b, c, d, 
etc., coefficients representing the estimated proportion of each cost element 
(labor, materials, equipment usage, etc.) in the Works or sections thereof, net 
of Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost 
elements for month “n,” determined pursuant to Sub-Clause 53.4, applicable to 
each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 53.4 

 

53.3 Sources of Indices and Weightings: The sources of indices shall be those 
listed in the Bidding Forms- Table of Price Adjustment data, as approved by 
the Project Manager and stated in SCC. Indices shall be appropriate for their 
purpose and shall relate to the Contractor’s proposed source of supply of 
inputs on the basis of which his Contract shall have been computed.  As the 
proposed basis for price adjustment, the Contractor shall have submitted with 
his bid the tabulation of Weightings and Source of Indices in the Bidding 
Forms, which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall 
be those prevailing on the day 30 days prior to the latest date for submission 

                                                             
8 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, 
depending on the nature and source of the inputs 

9 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be 
subject to fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 
0.15. The sum of A, b, c, d, etc., should be one. 
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of bids. Current indices or prices shall be those prevailing on the day 30 
days prior to the last day of the period to which a particular Interim Payment 
Certificate is related. If at any time the current indices are not available, 
provisional indices as determined by the Project Manager will be used, 
subject to subsequent correction of the amounts paid to the Contractor when 
the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 
Forms shall be adjusted if, in the opinion of the Project Manager, they have 
been rendered unreasonable, unbalanced or inapplicable as a result of varied 
or additional work already executed or instructed under Clause 46 or for any 
other reason. 

 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 
then the Contract is subject to price adjustment only for construction material 
in accordance with this clause. If the prices of the construction materials 
stated in the contract is increased or decreased in an unexpected manner in 
excess of ten (10%) percent in comparison to the base price construction 
material stated in Section –IV, Bidding Forms-Table of Price Adjustment 
Data, then the price adjustment for the increase or decrease of price of the 
construction material beyond 10% shall be made by applying the following 
formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be 
those listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the 
period of price adjustment consideration If the Base price and source is to be 
proposed by the Bidder as per the provision made in Section –IV, Bidding 
Forms-Table of Price Adjustment Data then the Base price and source 
filled by Bidder for the construction material stated in the Bidding Form 
shall be subject to the approval of the Project manager and shall be as 
stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial 
Contract Amount as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if 
the contract is not completed in time due to the delay caused by the 
contractor or the contract is a Lump sum Contract  

54.  Retention 
54.1 The Employer shall retain from each payment due to theContractor the 

proportion stated in the SCC until Completion of the whole of the Works. 
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54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 
accordance with GCC 70.1, half the total amount retained shall be repaid to 
the Contractor and half when the Contractor has submitted the evidence of 
submission of tax return to the concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional  bank 
guarantee issued from Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as 
per approved work schedule, and 

(c) it can be assured that the works can be completed at the intended 
completion date. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 
54.2, the bank guarantee shall be submitted either using the Retention Money 
Security Form included in Section X (Contract Forms) or in another Form 
acceptable to the employer. The validity of the bank guarantee shall be  at least 
one month more than the end of defect liability period. 

 

55. Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the SCC for each day that the Completion Date is later than the Intended 

Completion Date.  The total amount of liquidated damages shall not exceed the 
amount defined in the SCC.   The Employer may deduct liquidated damages 
from payments due to the Contractor.  Payment of liquidated damages shall not 
affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Project Manager shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date 
of payment to the date of repayment, at the rates specified in GCC.49 

56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per  calendar  
day  stated  in  the  SCC  for  each  day  (less  any days for which the 
Contractor is paid for acceleration) that the Completion is earlier than the 
Intended Completion Date. The Project Manager shall certify that the Works are 
complete, although they may not be due to be complete. 

57. Advance Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts 
stated in the SCC in two equal installments by the date stated in the 
SCC, against provision by the Contractor of an unconditional bank guarantee 
from Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law in Nepal.in a form acceptable to the Employer 
in amounts equal to the advance payment. The guarantee shall remain 
effective until the advance payment has been repaid, but the amount of the 
guarantee shall be progressively reduced by the amounts repaid by the 
Contractor.   Interest shall not be charged on the advance payment. 

57.2 The Contractor is to use the advance payment only to pay for Equipment, 
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Plant, Materials, and mobilization expenses required specifically for execution of 
the Contract. The Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other documents to the 
Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as 
stated in SCC, from payments otherwise due Contractor, following the 
schedule of completed percentages of the Works on a payment basis.   No 
account shall be taken of the advance payment or its repayment in assessing 
valuations of work done, Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

 

58. Securities 
58.1 The Performance Security, including any additional security required as per 

ITB 35.5 and ITB 40.1, shall be provided to the Employer no later than the 
date specified in the Letter of Acceptance and shall be issued in an amount 
specified in the SCC, by a Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal acceptable to 
the Employer, and denominated in Nepalese Rupees. The Performance 
Security shall be valid until a date 30 days from the date of issue of the Defect 
Liability Certificate in the case of a bank guarantee.  

Any additional performance security required as per ITB 35.5 shall be valid 
until a date 30 days from the date of issue of the certificate of Completion in 
the case of a bank guarantee. 

Any additional performance security required as per ITB 40.1 shall be valid 
until a date 30 days from the date of issue of the certificate of DLP in the case 
of a bank guarantee. 

58.2 The performance security issued by any foreign Bank outside Nepal 
must be counter guaranteed by Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal. 

59. Dayworks 59.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used for 
small additional amounts of work only when the Project Manager has given 
written instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Project Manager. Each completed form shall be 
verified and signed by the Project Manager within two days of the work being 
done. 

59.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms. 

60.  Cost of Repairs 60.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 

F.   Force Majeure 
61. Definition of 
Force Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before 
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entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 
overcome; and 

(d) which is not substantially attributable to the other Party. 

 61.2  Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above 
are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s 
Personnel, revolution, insurrection, military or usurped power, or civil 
war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 
Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to the 
Contractor’s use of such munitions, explosives, radiation or radio-
activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 
activity. 

62. Notice of Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations 
under the Contract by Force Majeure, then it shall give notice to the other 
Party of the event or circumstances constituting the Force Majeure and shall 
specify the obligations, the performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party became aware, or should 
have become aware, of the relevant event or circumstance constituting Force 
Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations 
for so long as such Force Majeure prevents it from performing them. 

62.3   Notwithstanding any other provision of this Clause, Force Majeure shall not 
apply to obligations of either Party to make payments to the other Party under 
the Contract. 

63. Duty to Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any 
delay in the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 
Force Majeure. 

64. Consequences of 
Force Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under 
the Contract by Force Majeure of which notice has been given under GCC 62, 
and suffers delay and/or incurs Cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be 
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delayed, under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs 
(a) to (d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), 
occurs in the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or destructed 
by Force Majeure, to the extent they are not indemnified through the 
insurance policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance 
with GCC 10 to agree or determine these matters. 

65. Force Majeure 
Affecting 
Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 
Works to relief from force majeure on terms additional to or broader than 
those specified in this Clause, such additional or broader force majeure events 
or circumstances shall not excuse the Contractor’s nonperformance or entitle 
him to relief under this Clause. 

66. Optional 
Termination, 
Payment and Release 

66.1  If the execution of substantially all the Works in progress is prevented for a 
continuous period of 90 days by reason of Force Majeure of which notice has 
been given under GCC 62, or for multiple periods which total more than 150 
days due to the same notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC 72.5. 

66.2  Upon such termination, the Project Manager shall determine the value of the 
work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated 
in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 
delivered to the Contractor, or of which the Contractor is liable to 
accept delivery: this Plant and Materials shall become the property of 
(and be at the risk of) the Employer when paid for by the Employer, 
and the Contractor shall place the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably 
and necessarily incurred by the Contractor in the expectation of 
completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment 
from the Site and the return of these items to the Contractor’s works in 
his country (or to any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed 
wholly in connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or 
circumstance outside the control of the Parties (including, but not limited to, 
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Force Majeure) arises, which makes it impossible or unlawful for either or 
both Parties to fulfill its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released from further 
performance of the Contract, then upon notice by either Party to the other 
Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous breach 
of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as 
would have been payable under GCC 66 if the Contract had been 
terminated under GCC 66. 

G.   Finishing the Contract 
68.  Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of 

Completion of the Works, and the Project Manager shall do so upon deciding 
that the work is completed. 

68.2   In addition to the other provisions, before acceptance of the completed works, 
Employer shall verify and assure that such works are within the set objective, 
quality and appropriate to operate and use. 

69.  Taking Over 69.1 In the contractor’s Opinion, if the works are complete and ready for taking 
over, the contractor may apply by notice to the Project Manager for a 
Taking-Over Certificate. If the Works are divided into Sections, the 
Contractor may similarly apply for a Taking-Over Certificate for each 
Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of 
works is at least ninety (90) percent in accordance with the Contract 
except for any minor outstanding work and defects (as listed in the 
Taking-Over Certificate)  which will not substantially affect the use of the 
Works or Section for their intended purpose (either until or whilst this 
work is completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to 
be done by the Contractor to enable the Taking-Over Certificate to be 
issued. The Contractor shall then complete this work before issuing a 
further notice under this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to 
reject the Contractor’s application within the period of 30 days, and if the 
Works or Section (as the case may be) are substantially completed in 
accordance with the Contract, the Taking-Over Certificate shall be 
deemed to have been issued on the last day of that period. 

  

70.  Final Account 70.1 The Contractor shall supply the Project Manager with a detailed account of the 
total amount that the Contractor considers payable under the Contract before the 
end of the Defects Liability Period. The Project Manager shall issue a Defects 
Liability Certificate and certify any final payment that is due to the Contractor 
within 60 days of receiving the Contractor’s account if it is correct and 
complete.   If it is not, the Project Manager shall issue within 60  days  a  
schedule  that  states  the  scope  of  the  corrections or additions that are 
necessary.    If the Final Account is still unsatisfactory after it has been 
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resubmitted, the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

71.  Operating and 
Maintenance 
Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC pursuant to GCC 71.1, or they do not receive the Project 
Manager’s approval, the Project Manager shall withhold the amount stated in 
the SCC from payments due to the Contractor. 

 

72.  Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence  the work as per  the Contract,   
b. abandons the work  without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following : 

(a) The Contractor uses the advance payment  for matters other than the contractual  
obligations, 

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project 
Manager; 

(c) the Project Manager instructs the Contractor to delay the progress of the Works, 
and the instruction is not withdrawn within 30 days; 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into liquidation 
other than for a reconstruction or amalgamation. 

(e) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

(f) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager;  

(g) the Project Manager gives two consecutive Notices to update the Program 
and accelerate the works to ensure compliance with GCC Sub clause 22.1 and 
the Contractor fails to update the Program and demonstrate acceleration of 
the works within a reasonable period of time determined by the Project 
Manager; 

(h) the  Contractor  does  not  maintain  a  Security,  which  is required;   

(i) the Contractor has delayed the completion of the Works by the number of days 
for which the maximum amount of  liquidated damages can be paid, as defined 
in the SCC; and  

(j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to 
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GCC 73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the 
Project Manager for a cause other than those listed under GCC 72.3 above, the 
Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably possible. 

73.  Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, 
fraudulent, collusive, coercive or obstructive practices, in competing for or in 
executing the Contract, then the Employer may, after giving 15 days notice to the 
Contractor, terminate the Contractor's employment under the Contract and expel 
him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practice during the 
execution of the Works, then that employee shall be removed in accordance with 
GCC Clause 15. 

For the purposes of this GCC 73; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party. 

(ii) “fraudulent practice”5 is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain a financial or other benefit or to avoid an 
obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the  actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   or concealing of 
evidence material to the investigation or making false statements to 
investigators in order to materially impede a investigation into 
allegations of a corrupt, fraudulent, coercive or collusive practice;  
and/or  threatening,  harassing  or  intimidating  any party to 
prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s 
inspection and audit rights provided for under GCC28.3. 

74.  Black Listing 74.1 Without prejudice to any other rights of the Employer under this 
Contract, GoN, Public Procurement Monitoring Office (PPMO), on 
the recommendation of procuring entity,  may blacklist a Bidder for 
its conduct for a period of one (1) to three (3) years on the following 
grounds and seriousness of the act committed by the bidder: 

(a) if it is established  that  the  Contractor  has  committed substantial 
defect in implementation of the contract or has not substantially 
fulfilled its obligations under the contract or the completed work is 
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not of the specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be 
disqualified for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract. 

75.  Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Project Manager shall issue a certificate for the value of the 
work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate. Additional Liquidated Damages shall not 
apply.   If the total amount due to the Employer exceeds any payment due to 
the Contractor, the difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue 
a certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for 
any other fault by the Contractor, the performance security shall be forfeited 
by the Employer. 

In such case, amount to complete the remaining works as per the Contract 
shall be recovered from the Contractor as Government dues. 

76.  Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer if the Contract is terminated 
because of the Contractor’s default. 

77.  Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work carried 
out afterwards to which a commitment was made. 

78.Suspension of DP 
Loan/Credit/Grant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from 
which part of the payments to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such suspension  
within  7  days  of  having  received  the  DP's suspension notice; and 

b. if the Contractor has not received sums due him within the  30 days  for  
payment  provided  for  in  GCC 49.1,  the Contractor may immediately issue 
a 15-day termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document.  The Contractor shall be deemed to have 
the nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of 
that country. This criterion shall also apply to the determination of the 
nationality of proposed subcontractors or suppliers for any part of the 
Contract including related services. 
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79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in Section V of the 
bidding document and all expenditures under the Contract will be limited to 
such materials, equipment, and services. At the Employer’s request, the 
Contractor may be required to provide evidence of the origin of materials, 
equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided.  Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, 
a commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

80.  Project 
Manager’s Duties 
and Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as 
stated in the SCC. 

81.  Quarries and  
Spoil Dumps 

81.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  maintained  and left 
in a stable condition without steep slopes and be either refilled or drained and  
be  landscaped  by  appropriate  planting.  Rock or gravel taken from a river 
shall be removed over some distance so as to limit the depth of material 
removed at any one location, not disrupt the river flow or damage or undermine 
the river banks. The  Contractor  shall  not  deposit  excavated  material  on  land    
in Government  or  private  ownership  except  as  directed  by  the  Project 
Manager  in  writing  or  by  permission  in  writing  of  the  authority 
responsible for such land in Government ownership, or of the owner or 
responsible representative  of  the  owner  of  such  land  in  private ownership, 
and only then  in those places and under such conditions as the authority, owner 
or responsible representative may prescribe. 

82.  Local Taxation 82.1  The prices bid by the Contractor shall include all taxes that may be levied in  
accordance to the laws and regulations  in being in Nepal on the date 30 days 
prior   to the closing date for submissions of Bids on the  Contractor’s  
equipment,  plant   and  materials  acquired  for  the purpose  of  the  Contract  
and  on  the  services   performed  under  the Contract. Nothing in the Contract 
shall relieve the Contractor from his responsibility  to  pay  any  tax  that  may  
be  levied  in  Nepal on  profits  made by him in respect of the Contract. 

83.  Value Added 
Tax 

83.1  The  Contract  is  not  exempted  from  value  added  tax.   An amount specified 
in the schedule of taxes shall be paid by the Contractor in the concerned VAT 
office within time frame specified in VAT regulation. 

84.  Income Taxes on 
Staff 

84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay personal 
income taxes in Nepal in respect of their salaries and wages, as are chargeable 
under the laws and regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as may be imposed on 
him by such laws and regulations. 

 84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  shall  be  
made only  upon  submittal  by  the  Contractor  of  a  certificate  of income tax 
clearance from  the Government of Nepal. 

85.  Duties, Taxes 
and Royalties 

85.1  Any element of royalty, duty or tax in the price of any goods including fuel  oil,  
and lubricating  oil,  cement,  timber,  iron  and  iron  goods  locally procured  
by  the Contractor for  the  works  shall  be  included  in  the Contract  rates  and  
prices and  no  reimbursement  or  payment  in  that respect shall be made to the  
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Contractor. 

85.2  The Contractor shall familiarize himself with GON the rules and regulations  
with  regard  to  customs,  duties,  taxes,  clearing  of  goods  and  equipment,  
immigration and the like, and it will be necessary for him to follow the required  
procedures regardless of the assistance as may be provided by the Employer 
wherever possible. 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement of  cost  
of  extracting  construction  materials  such  as  sand,  stone/boulder, gravel, etc. 
from  the river beds or quarries. Such prices will  be  levied  by  the  local  
District Development  Committee  (DDC)  as may  be  in  force  at  the  time.  
The Contractor, sub-contractor(s) employed directly by him and for whom he is 
responsible, will not be exempted from payment of royalties, taxes or other 
kinds of surcharges on these construction materials so extracted and paid for to 
the DDC. 

86.  Member of 
Government, etc, not 
Personally Liable 

86.1  No member or officer of  GoN or the Employer or the Project Manager or  any  
of their  respective  employees  shall  be  in  any  way  personally bound  or  
liable  for  the  act  or  obligations  of  the  Employer  under  the Contract or 
answerable for any default or omission in the observance or  performance  of  
any  of  act,  matter or  thing  which  are  herein contained.   

87.  Approval of Use 
of Explosives 

87.1  No explosives of any kind shall be used by the Contractor without the prior  
consent  of  the  Employer  in  writing  and  the  Contractor  shall provide,  store  
and  handle  these  and  all  other  items  of  every  kind whatsoever required for 
blasting operations, all at his own expense in a manner approved in writing by 
the Employer. 

88  Compliance with 
Regulations for 
Explosives 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  instructions and 
regulations  which  the  Government,  or  other  person  or  persons having  due  
authority,  may  issue  from  time  to  time  regarding  the handling, 
transportation, storage and use of explosives.              

89.  Permission for 
Blasting 

89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  inform 
well  in   advance, and  obtain  such  permission  as  is  required  from  all 
Government authorities,  public  bodies and private parties whatsoever 
concerned or affected, or likely to be concerned or affected by blasting 
operation. 

 

90.  Records of  
Explosives 

90.1  Before the beginning of the Defects Liability Period, the Contractor shall 
account  to the  satisfaction  of  the  Project  Manager  for  all  explosives 
brought  on  to  the Site  during  the  execution  of  the  Contract  and  the 
Contractor  shall  remove  all unused  explosives  from  the  Site  on completion 
of works when ordered by the Project Manager. 

 

91.Traffic Diversion 91.1 The Contractor shall include the necessary safety procedures regarding and 
pedestrian traffic diversion that is needed in execution of the works.  The 
Contractor shall include in his costing of works, any temporary works or 
diversion that are needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public and the men at 
work. It shall ensure the uninterrupted flow  of  traffic  and  minimum  
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inconvenience  to the  public  during  the period  concerned.  As such, adequate 
warning signs, flagmen and other relevant safety precautionary measures shall 
be provided to warn motorists and pedestrians well ahead of the intended 
diversion as directed by the Project Manager. All traffic devices used shall be 
designed in accordance with the instruction of Project Manager. 
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Section IX: Special Conditions of Contract 
 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC  
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Special Conditions of Contract 
A.   General 

GCC 1.1 (q) 
The Employer is Ministry of Physical Infrastructure and Transport 

Department of Railways, Bishalanagar, Kathmandu 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 100.0 days.  

GCC 1.1(bb) & 
10.1 

Director General, Department of Railways 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Bardibas, Mahottari 

GCC 1.1 (hh) The Start Date shall be 15 days after signing of Contract. 

GCC 1.1 (ll) The Works consist of Railway washing chamber,toilet and protection and maintenance 
work of Railway structures , jayanagar – bhangaha(Bijalpura) section 

GCC 2.2 Sectional Completions are Not applicable 

GCC 2.3(i) The following documents also form part of the Contract: Described in bidding 
document. 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may  delegate any of his duties and responsibilities. 

GCC 14.1 Schedule of other contractors: Not Applicable 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 
115% of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials 
is: 0.25% of the Contract Amount. 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 
100 % (i.e Replacement Cost) 

4. The maximum deductible for insurance of Equipment/plant is:1 % of sum 
insured . 

5. The minimum cover for loss of or damage to other property is: Rs 300000 
with unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: 1 % of sum 
insured. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal 
and 

ii. for other people is  :1 million with an unlimited number of occurrences 
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GCC 20.1 Site Investigation Reports are: Detailed Project Reports (DPR) 

GCC 23.1 The following shall be designed by the Contractor: All construction details and as 
instructed by the Engineer.  

GCC 26.1 The Site Possession Date(s) shall be: After 15 days of Contract Agreement  

GCC  30.1 The place of arbitration shall be: Kathmandu,Nepal 

C. Time Control 

GCC 34.1 The Contractor shall  submit  for  approval  a  Program  for  the Works  within 15 
days from the date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 90 days. 

The amount to be withheld for late submission of an updated Program is Rs.500000 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 49.1 [none] 

GCC 53.1 The Contract is not subject to price adjustment, and information regarding 
coefficients does not apply.  

GCC 54.1 The proportion of payments retained is:  

For GoN Funded: 5 (five) percent 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final 
Contract Price per day. The maximum amount of liquidated damages for the whole of 
the Works is 10 Percent of the final Contract Price. 

GCC 56.1 The Bonus for the whole of the Works is 0.0 Percent per day. The maximum amount 
of Bonus for the whole of the Works is  0 of the final Contract Price. 

GCC 57.1 The Advance Payments shall be: 15% of the Accepted Contract Amount 
payable in the NRs. (excluding provisional sum and VAT) is payable. 

The first installment of Advance Payment amounting to 7.5% (Seven-point 
five Percent) of the accepted Contract Amount shall be made to the 
Contractor after submission of following documents:  

(i) Acceptable Bank Securities. The Bank Securities shall be in the form 
provided under Section X and shall be equal to the advance payment 
requested.  

(ii) Contractors bank account details in which the advance money is to be 
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deposited 

(iii) Acceptable Insurance Policies conforming to the Condition of Contract. 
These documents shall be submitted to the Employer. 

The second installment of remaining 7.5% (Seven-point five Percent) shall 
be paid after the Contractor completes works (works progress shall be 
calculated including material at site) that are valued at not less than ten 
percent of the Contract Price and upon submission of an equivalent 
acceptable Bank Guarantee. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the 
value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate 
of  30% of the respective Monthly Interim Payment Certificate until such time as the 
advance payment  has  been  repaid;  provided  that  the  advance  payment  shall  be 
completely repaid prior to the end of 80 % of the approved contract price. 

GCC 58.1 The Performance Security amount is:  

If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent less 
than the approved cost estimate, the performance security amount shall be 5 (five) 
percent of the bid price.  

For the bid price less than 15 percent of the cost estimate, the performance 
security amount shall be determined as follows:  

Performance Security Amount = (0.85 x Cost Estimate –Bid Price) x 0.5 + 5% 
of Bid Price. 

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax. 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; N/A 

GCC 71.2 The date by which “as built” drawings are required is: within 30 days after 
issuance of defect liability period start letter. 

The amount to be withheld for failing to produce “as built” drawings and/or 

Operating and maintenance manuals is: NRs 5,00,000 

GCC 72.3 (i) The maximum number of days is: 200 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking 
any of the following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 
Contract Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract 
Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General 
Conditions of Contract Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except 
in an emergency situation, as reasonably determined by the Project Manager; 
emergency  situation  may  be  defined  as  the  situation  when  protective 
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measures must be taken for the safety of life or of the works or of adjoining 
property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  
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Section X: Contract Forms 
 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and Advance Payment Security, when required, shall only be completed by the 
successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert 

date] ............................for execution of the ... ................................................................................... [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price ............................................ [insert amount in figures and words in Nepalese Rupees] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest 

evaluated bid.  

 
 
 

Authorized Signature: ……………………………… 
 

Name:   ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the 
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to the 
outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the 
successful Bidder only after evaluation   and selection of substantially responsible lowest evaluated bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid dated ................................date …………………………..for execution of 
the……………………..name of the contract and identification number, as given in the Contract 
Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert amount in figures and 
words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby accepted 
in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. ………. in accordance with  the Conditions of Contract, using for that 
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 
Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter  “the Employer”), of the one part, and  
……………………………name of the Contractor  …………………(hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the sum 
of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 
“the Contract Price”).  

The Employer and the Contractor agree as follows:  

1.  In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement.This Agreement shall prevail over all other Contract documents. 
(a)   the Letter of Acceptance;  
(b)   the Letters of Technical and Price Bid;  
(c)   the Addenda Nos ................................... Insert addenda numbers if any …………… 
(d)   the Special Conditions of Contract;  
(e)   the List of Eligible Countries that was specified in Section V of the bidding document, 
(f)   the General Conditions of Contract;  
(g)   the Specification;  
(h)   the Drawings;  
(i)    Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j)    Table of Price Adjustment Data 
(k)   List of Approved Subcontractors [For GoN funded project] 
(l)     ...................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works  and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
 
Witness, Name Signature, Address, Date 
 
Signed by………………………….. 
for and on behalf of the Employer in the presence of  
 
Witness, Name, Signature, Address, Date 
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List of Approved Subcontractors 
 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for 
carrying out the work as specified below.  

Name of 
Subcontractors 

Description of Works  
Value/Percentage 

of subcontract 
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Performance Security 
(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... 
Beneficiary: ..............................................   Name and Address of Employer …………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor]  (hereinafter called "the Contractor") has 
been notified by you to sign the Contract No. ……………….. [insert reference number of the Contract] for 
the execution of ……….. [insert name of contract and brief description of Works] (hereinafter called "the 
Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 
 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of ...............[insert name of 
the currency and amount in figures*] (... ....................................... .. insert amount in words) such sum being 
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein.  
 
This guarantee shall expire, no later than the………………………..Day of ………………… **, and any 
demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 
 
 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract 

in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in 
the event of an extension of the time for completion of the Contract, the Employer would need to request an extension 
of this guarantee from the Guarantor.   Such request must be in writing and must be made prior to the expiration date 
established in the guarantee.  
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Advance Payment Security 
(On letterhead paper of the Bank) 

 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………Name and address of employer 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that ………………has entered into Contract No. ..... Name and Address of 
Employer………………name of the Contractor……………(hereinafter called "the Contractor")..reference 
number of the Contract……………dated …………… with you, for the execution of ...contract and brief 
description of Works ……………. (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum……………. name of the currency and amount in figures*…(.... amount in words .....) is to be made 
against an advance payment guarantee. 
 

At the request of the Contractor, we... .................................. . name of the Bank …………………. hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount 
of………………….name of the currency and amount in figures*... ............................... .(…… amount in 
words ... .................................................................................. .) upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation under 
the Contract because the Contractor used the advance payment for purposes other than the costs of 
mobilization in respect of the Works.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty  (80) percent of the Contract Price has been certified for 
payment, or on the ....... day of ......**, whichever is earlier.   Consequently, any demand for payment 
under this guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 
 
    …………………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of 
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract No. 
_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 
execution of _____________________ [insert name of contract and brief description of Works] (hereinafter 
called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 
work schedule and it can be assured that the works can be completed at the intended completion date, payment of 
[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 
sums not exceeding in total an amount of ___________ [insert amount in figures] (                    ) [amount in words]1 
upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand,  stating that the Applicant 
is in breach of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand 
or the sum specified therein.  

This guarantee shall expire no later than the …. day of ……, 2… 2, and any demand for payment under it must be 
received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

____________________   
[Seal of Bank and signature(s)]  

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

                                                             
1 The Guarantor shall insert the amount of the Retention Money. 

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period.  The Employer 
should note that in the event of an extension of this date for completion of the Contract, the Employer would need 
to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made 
prior to the expiration date established in the guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[SCC 53.1] 

 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)   N/A N/A 

 Materials (c)   N/A N/A 

 
Equipment 

usage (d) 
  

N/A N/A 

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case of 
the alternative provision of Bidder proposed value and weighting coefficient. 

 

 

Table of Price Adjustment Data 
[SCC 53.6] 

 

Code 

Construction 

Material*  

 

Unit  

 

Base Price (NRs/Unit)  **         

(Ex-factory)  

 

Source (Factory)**  

 

1 2 3 4 5 

   N/A N/A 

   N/A N/A 

   N/A N/A 

   N/A N/A 

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned   in 
the table shall be taken into consideration. 
Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 
Forms (Section-IV) after verification by the Employer in case of the alternative provision of Bidder proposed 
source and base price. 
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SPECIFICATION FOR TRACK BALLAST  
 

1. SCOPE:   These specifications will be applicable for stone ballast to 

be used for all types of sleepers on normal track, turnouts, tunnels and 

deck slabs etc on all routes. 

 

2. DETAILED SPECIFICATIONS: 

 

2.1 GENERAL   

 

2.1.1 Basic Quality: Ballast should be hard durable and as far as possible 

angular along edges/corners, free from weathered portions of parent 

rock, organic impurities and inorganic residues.  

 

2.1.2 Particle shape: Ballast should be cubical in shape as far as possible.  

Individual pieces should not be flaky and should have generally flat 

faces with not more than two rounded/ sub rounded faces. 

 

2.1.3 Mode of manufacture: Ballast for all BG main lines and running 

lines, except on „E‟ routes but including „E‟ special routes, shall be 

machine crushed.  For other BG lines and MG/NG routes 

planned/sanctioned for conversion, the ballast shall preferably be 

machine crushed.  Hand broken ballast can be used in exceptional 

cases with prior approval of Chief Track Engineer/CAO/C.  Such 

approval shall be obtained prior to invitation of tenders. 

 

On other MG and NG routes not planned/sanctioned for conversion 

hand broken ballast can be used for which no approval shall be 

required.  

 

2.2 PHYSICAL PROPERTIES  
 

2.2.1 Ballast sample should satisfy the following physical properties in 

accordance with IS: 2386 Pt.IV-1963 (Reaffirmed in 2021) when 

tested as per the procedure given in Annexure- I & II. 

 

 BG, MG & NG 

(planned/sanctioned 

for conversion) 

 NG & MG  (other than 

those planned for 

conversion) 

 

Aggregate 

Abrasion 

Value 

30% Max.* 35% Max. 

Aggregate 

Impact 

Value 

20% Max.* 30% Max. 
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* In exceptional cases, on technical and/or economic grounds 

relaxable upto 35% and 25% respectively by CTE in open line 

and CAO/C for construction projects.  The relaxation in Abrasion 

and Impact values shall be given prior to invitation of tender and 

should be incorporated in the Tender document. 

 

2.2.2 To carry out Impact Test on ballast, a test sample of ballast pieces 

(about 5 kg in weight) of size 10 mm to 12.5 mm will be required. 

Appropriate care should be taken by the railways that ballast selected 

for breaking down to 10 mm to 12.5 mm size for Impact Test should 

be random from the ballast supply to avoid any subjectivity in 

selection of test sample. Alternatively, the test sample in the 

recommended range of size be got manufactured along with the ballast 

in sufficient quantity required for this test. 

                                                       

2.2.3 The „Water Absorption’ tested as per IS 2386 Pt.III-1963 

(Reaffirmed in 2021) following the procedure given in Annexure III 

should not be more than 1%.  This test, however, is to be prescribed at 

the discretion of CE/CTE in open line and CAO/Con. for construction 

projects. 

 

2.2.3.1 The power of relaxing for water absorption limit should be delegated 

to CTE in open line/CAO on construction for specified areas. 

However, maximum water absorption in any case should not be 

allowed more than 2.5%. 

 

  

2.3 SIZE AND GRADATION 

 

2.3.1 Ballast should satisfy the following size and gradation: 

 

a) Retained on 65mm Sq. mesh sieve  5% Maximum 

b) Retained on 40mm Sq. mesh sieve*     40%-60% 

c) Retained on 20mm Sq. mesh sieve       *** 

 

***   Not less than 98% for machine crushed ballast 

 Not less than 95% for hand broken ballast 
 

          *       For machine crushed ballast only. 

 

2.3.1.1 In exceptional cases, where it is considered necessary on technical 

considerations, to reduce the maximum size of ballast for NG lines, 

CTE may modify the size & gradation of the ballast as defined above.  

In case of such modifications, provision given in Para 2.3.2 to 2.3.4 

below shall also be suitably modified. This will be finalized before 

invitation of tenders and should be incorporated in the tender 

documents. 
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2.3.2 Oversize Ballast 

 

i) Retention on 65mm square mesh sieve.    

 

A maximum of 5% ballast retained on 65mm sieve shall be 

allowed without deduction in payment. 

 

In case ballast retained on 65mm sieve exceeds 5% but does not 

exceed 10%, payment at 5% reduction in contracted rate shall be 

made for the full stack.  Stacks having more than 10% retention 

of ballast on 65mm sieve shall be rejected. 

 

ii) In case ballast retained on 40mm square mesh sieve ( for machine 

crushed ballast only) exceeds 60% limit prescribed in 2.3.1 (b) 

above, payment at the following reduced rates shall be made for 

the full stack in addition to the reduction worked out at i) above. 

 

 5% reduction in contracted rates if retention on 40mm square 

mesh sieve is between 60% (excluding) and 65% (including). 

 

 10% reduction in contracted rates if retention on 40mm square 

mesh sieve is between 65% (excluding) and 70% (including). 

 

iii) In case retention on 40mm square mesh sieve exceeds 70%, the 

stack shall be rejected. 

 

iv) In case of hand broken ballast supply, 40mm sieve analysis may 

not be carried out. The executive may however ensure that the 

ballast is well graded between 65mm and 20mm size. 

 

 

2.3.3 Under Size Ballast   

 

The Ballast shall be treated as undersize and shall be rejected if- 

 

i) Retention on 40mm Sq. Mesh sieve is less than 40%. 

 

ii) Retention on 20mm square mesh sieve is less than 98% (for 

machine crushed) or 95% (for hand broken). 
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2.3.4 Sieve Analysis of Ballast  

 
2.3.4.1 The test sieves used for sieve analysis shall conform to the 

specifications given in Annexure-IV.  

 

2.3.4.2  While carrying out sieve analysis, the screen shall not be kept inclined, 

but held horizontally and shaken vigorously.  The pieces of ballast 

retained on the screen can be turned with hand to see if they pass 

through but should not be pushed through the sieve. 

 

2.3.4.3 The percentage passing through or retained on the sieve shall be 

determined by weight. The weighing equipment used shall NOT have 

least count more than 100 grams. 

 

 

3. CONDITIONS FOR SUBMISSION OF TENDER   

 

3.1 Each tenderer at the time of tendering shall submit the test report of 

Impact Value.  Abrasion Value, Water Absorption Value from 

approved laboratories and the list of these laboratories shall be 

mentioned in the tender documents. 

 

3.2 The tenderer shall also furnish an undertaking as incorporated in the 

tender document that the ballast supply at all times will conform to 

Specifications for Track Ballast as specified by Railway.  

 

 

4. METHOD OF MEASUREMENT 

 

4.1 Stack Measurement 

 

Stacking shall be done on a neat, plain and firm ground with good 

drainage.  The height of stack shall not be less than 1m except in hilly 

areas where it may be 0.5m. The height shall not be more than 2.0m. 

Top width of stack shall not be less than 1.0m.  Top of stack shall be 

kept parallel to the ground plane.  The side slopes of stack should not 

be flatter than 1.5:1 (Horizontal : Vertical).  Cubical content of each 

stack shall normally be not less than 30 cum in plain areas and 15 cum 

in hilly areas. 

 

4.2 Wagon Measurement 

 

4.2.1 In case of ballast supply taken by direct loading into wagons, a 

continuous white line should be painted inside the wagon to indicate 

the level to which the ballast should be loaded.  The cubical content in 

cubic meter corresponding to white line should also be painted on both 

sides outside the wagon. 
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4.2.2 In addition to painted line, mentioned in para 4.2.1, short pieces of 

flats (cut pieces of tie bars or otherwise) with cubical contents punched 

shall be welded at the centre of all the four sides as permanent 

reference.  In case the supply is taken in general service wagon, actual 

measurements will be taken. 

 

 

Welded Flat                                                                              White line  

 

 

 

 

 

 

 

4.3 Shrinkage Allowance 

 

Payment shall be made for the gross measurements either in stacks or 

in wagons without any deduction for shrinkage/voids.  However, when 

ballast supply is made in wagons, shrinkage upto 8% shall be 

permitted at destination while verifying the booked quantities by the 

consignee. 

 

 

5. SAMPLING AND TESTING 

 

5.1 General 

 

5.1.1 The samples shall be drawn with due diligence and adequate 

precaution so that they represent the true nature and condition of the 

ballast.   

 

5.1.2 Being a heterogeneous material, the gradation of ballast loaded in 

wagons and/or dumped/inserted in the track may not remain same as 

that initially checked in stacks, due to lifting, loading, transportation, 

unloading etc. Similarly in case of direct loading into wagons, the 

gradation of ballast at destination may not remain same as that at 

source, due to loading, transportation etc. Therefore, the samples from 

wagons and track are not representative samples as far as gradation is 

concerned.  Even in the same stack, results of two checks may not be 

same. 

 

5.1.3 The samples from a stack taken after lapse of a long period of stacking 

are not representative samples of the ballast initially supplied in the  

 

CUM 28.85 
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              stack, due to settling down of smaller size particles in voids 

underneath, dirt/dust getting accumulated in the stack, rains etc. 

 

  

5.2 Sampling Frequency 

 

In order to ensure supply of uniform quality of ballast, the following 

norms shall be followed in respect of sampling, testing and 

acceptance: 

 

5.2.1 On supply of the first 100 cum, the tests for Size & Gradation, 

Abrasion Value, Impact Value and Water Absorption (if prescribed) 

shall be carried out by Railway.  Further supply shall be accepted only 

after this ballast satisfies the specifications for these tests.  Railway 

reserves the right to terminate the contract as per GCC at this stage 

itself in case the ballast supply fails to conform to any of these 

specifications. 

 

5.2.2 Subsequent test shall be carried out as follows: 

 

Type of Tests Supply in 

Stacks 

Supply in 

Wagons 

(a)  Size and Gradation Tests One for each 

100 cum or 

part thereof in 

any stack 

One for each 

100 cum or part 

thereof for 

quantity to be 

loaded in 

wagons 

(b) Abrasion Value, Impact 

Value and Water Absorption 

Value  (*) 

One Test for every 2000 cum 

 

(*) These tests shall be done for the purpose of monitoring quality 

during supply.  In case of the test results not being as per the 

prescribed specifications at any stage, further supplies shall be 

suspended till suitable corrective action is taken and supplies 

ensured as per specifications. 

 

The above tests may be carried out more frequently, at the 

discretion of Railway. 

 

5.2.3 All tests for Abrasion Value, Impact Value and Water Absorption 

should be got done through approved laboratories or Railway‟s own 

laboratories (list of these laboratories shall be mentioned in the tender 

document). These tests, subsequent to award of contract, shall be done 

at Railway‟s cost. 
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5.3 Supply of ballast in Stacks 

 

5.3.1 Sampling Procedure 

 

(i) At the time of formation of stacks, sufficient care should be taken to 

ensure that there is sufficient space around the stack to facilitate 

movement of JCB/Power Equipments. The length and width of each 

stack shall be kept in such a way that every part of the stack is 

accessible to the JCB or Power Equipment, to be deployed for drawing 

“Samples”.  

 

(ii) In case of ballast supply in stacks, three “Samples” each of 0.3-0.5 

cum volume, one sample each from two sides and one sample from top 

after removing outer layer (150-200 mm) should be collected from 

stack for every 100 cum or part thereof, by JCB or other suitable 

Power Equipment. 

 

(iii) The location (in plan) and depths of sampling points shall be varied for 

different “Samples” and different stacks in a lot. 

 

 

(iv) “Gross Sample” should be prepared by thoroughly mixing the three 

“Samples” collected as in (ii) above, using JCB bucket or any other 

suitable Power Equipment, on a clean, flat and hard surface. 

 

Note:  In exceptional cases of site specific constraints, approval of 

Competent Authority (Engineer-in-charge) shall be taken 

prior to invitation of tender, for using manual means for 

collection and mixing of “Samples”, and this should be 

incorporated in the Tender Document.   

 

(v) A “Test Sample” of volume 0.027 cum shall be drawn from each of 

the “Gross Sample”, by the method described in Para 5.3.1 (vi), for 

carrying out Size & Gradation tests.  

 

(vi) Method for drawing “Test Sample”: The ballast in “Gross Sample” 

shall be scooped into a cone shaped pile by taking care to drop each 

scoopful exactly over the same spot.  After the cone is formed, it shall 

be flattened by pressing the top of cone with a smooth surface.  Then it 

is cut into quarters by two lines which intersect at right angles at the 

centre of the cone.  The bulk of the sample is reduced by rejecting any 

two diagonally opposite quarters. The remaining ballast shall be mixed 

and “test sample” shall be drawn for testing.  After drawing “test 

sample”, the left over ballast of “Gross Sample” shall be dumped back 

in the stack.  

 



 

8 

 

(vii) In case clean, flat and hard surface is not available then a tarpaulin or 

any other suitable sheet may be used on a flat surface for mixing, 

drawing and sieve analysis of samples.  

 

5.3.2     In case of stacks of volume more than 100 cum, more than one “Test 

Samples” will be tested for Size & Gradation. In such cases, the sieve 

analysis results of all the “Test Samples” shall individually conform to 

following gradation, for acceptance/rejection of the whole stack: 

 

(i) Retention on 20mm Sq. Mesh Sieve shall not be less than 98% for 

machine crushed ballast (not less than 95% for hand broken ballast). 

(ii) Retention on 40mm Sq. Mesh Sieve shall be between 40 to 70%. 

(iii) Retention on 65mm Sq. Mesh Sieve shall not be more than 10%. 

 

The full payment/reduced payment for the whole stack, as given in 

Para 2.3, shall be decided based on the average of the sieve analysis 

results of all the “Test Samples” for a stack.  

 

5.4 Supply of ballast in Heaps for loading directly in Wagons 

 

5.4.1 Sampling Procedure 

 

Samples of ballast shall be collected from heaps of ballast proposed to 

be loaded into the wagons. For this, the contractor shall inform ADEN 

in-charge in writing sufficiently in advance before placement of rake, 

about the locations of ballast heaps from where it is to be loaded into 

wagons. ADEN in-charge shall decide the location of heaps from 

which sampling is to be done, judiciously covering the entire quantity 

of ballast to be loaded in the rake.  

 

5.4.2 Based on the approx. quantity of ballast to be loaded in the rake, 

methodology for sampling of ballast to be followed shall be the same 

as in Para-5.3.1 and 5.3.2 above. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

9 

 

 

 ANNEXURE-I   
 

Aggregate Abrasion Value  

(Based on IS: 2386 Part IV-1963, Reaffirmed in 2021) 

 

1. Apparatus 

 

1.1 The abrasion test for track ballast shall be carried out using Los-

Angles Machine as per fig.1.  

 

1.2 The abrasive charge  shall consist of 12 nos. cast iron or steel spheres 

approx. 48mm dia and each weighing between 390 and 445 gm 

ensuring total weight of charge as 5,000 ± 25gm.  

 

1.3 IS sieves  of  sizes 50mm, 40mm, 25mm and 1.70mm. 

 

1.4 Drying Oven 

 

2. Test Sample 

 

2.1 The test sample of 10,000gm shall consist of clean ballast conforming 

to the following grading: 

 

 Passing 50mm and retained on 

40mm square mesh sieve   5,000 gm@ 

 

 Passing 40mm and retained on 

25mm square mesh sieve   5,000 gm@ 

  

@  tolerance of ±2% permitted. 

 

2.2 The sample shall be dried in oven at 100 – 110 °C to a constant weight 

and weighed (Weight „A‟). 

 

3. Test Procedure 

 

The test sample and the abrasive charge shall be placed in the Los-

Angeles abrasion testing machine and the machine rotated at a speed 

of 20-33 revolutions/minute for 1000 revolutions.  At the completion 

of test, the material shall be discharged and sieved through 1.70mm IS 

sieve. 

 

4. Analysis and reporting of the Result 

 

4.1 The material coarser than 1.70mm IS sieve shall be washed, dried in 

oven at 100 - 110°C to a constant weight and weighed (weight B). 
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4.2 The proportion of loss between Weight “A” and Weight “B” of the test 

sample shall be expressed as a percentage of the original weight of the 

test sample.  This value shall be reported as: 

 

                                                      (A-B) 

Aggregate Abrasion Value = ------------ X 100 

                                                         A 
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ANNEXURE-II   
 

Aggregate Impact Value  

(Based on IS: 2386 Part IV-1963, Reaffirmed in 2021)  

1. Apparatus 

The apparatus shall consist of the following 

a) Impact testing machine conforming to IS: 2386 part IV-1963, 

(Reaffirmed in 2021) as per fig.2. 

b) IS Sieve of sizes 12.5mm, 10mm and 2.36mm.  

c) A cylindrical metal measure of 75mm dia & 50mm depth. 

d) A tamping rod 10mm circular cross section and 230mm length, 

rounded at one end.  

e) Drying Oven 

 

2. Test Sample  

2.1 The test sample shall be prepared out of track ballast so as to conform 

to following grading: 

 

- Passing 12.5mm IS sieve  100% 

- Retention 10mm IS sieve  100% 

 

2.2 The sample shall be oven dried for 4 hours at a temperature of 100-

110°C and cooled. 

 

2.3 The measure shall be filled about one-third full with the prepared 

aggregate and tamped with 25 strokes of the tamping rod.  A further 

similar quantity of aggregate shall be added and a further tamping of 

25 strokes given.  The measure shall finally be filled to overflowing, 

tamped 25 times and the surplus aggregate struck off, using and 

tamping rod as a straight edge.  The net weight of the aggregate in the 

measure shall be determined to the nearest gm (weight ‟A‟). 

 

3. Test Procedure    

 

3.1 The cup of impact testing machine shall be fixed firmly in the position 

on the base of the machine and the whole of the test sample placed in 

it and compacted by 25 strokes of the tamping rod. 

 

3.2 The hammer shall be raised 380mm above the upper surface of the 

aggregate in the cup and allowed to fall freely on to the aggregate.  

The test sample shall be subjected to a total of 15 such blows, each 

being delivered at an interval of not less than one second. 
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4. Analysis and Reporting of the result  
 

4.1 The sample shall be removed and sieved through 2.36mm IS sieve.  

The fraction passing through shall be weighed (Weight „B‟).  The 

fraction retained on the sieve shall also be weighed (Weight „C‟) and if 

the total weight  (B+C ) is less than the initial weight ( Weight „A‟ ) by 

more than one gm, the result shall be discarded and a fresh test made. 

 

4.2 The ratio of the weight of the fines formed to the total sample weight 

shall be expressed as a percentage. 

Aggregate Impact Value = (B/A) X 100 

 

4.3 Two such tests shall be carried out and the mean of the results shall be 

reported to the nearest whole number as the Aggregate Impact Value 

of the tested material. 
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  ANNEXURE-III   
 

Water Absorption  

(Based on IS: 2386 Part III-1963, Reaffirmed in 2021) 

 

1. Apparatus   

 

 The apparatus shall consist of the following: 

a) Wire Basket- Perforated, electroplated or plastic coated, with 

wire hangers for suspending it from the balance. 

b) Water tight container for suspending the basket. 

c) Dry soft Absorbent cloth   75x45 cm size 2 nos. 

d) Shallow Tray of minimum 650 square cm area. 

e) Air tight container of capacity similar to basket. 

f) Drying Oven. 

 

2. Test Sample 

A sample of not less than 2000gm shall be used. 

 

3. Test Procedure  

 

3.1 The sample shall be thoroughly washed to remove finer particle and 

dust, drained and then placed in the wire basket and immersed in 

distilled water at a temperature between 22-32°C. 

 

3.2 After immersion the entrapped air shall be removed by lifting the 

basket and allowing it to drop 25 times in 25 seconds.  The basket and 

sample shall remain immersed for a period of 24 ± ½ hours afterwards. 

 

3.3 The basket and aggregate shall then be removed from the water, 

allowed to drain for few minutes, after which the aggregate shall be 

gently emptied from the basket on to one of dry clothes and gently 

surface dried with the cloth transferring it to second dry cloth when the 

first will remove no further moisture.  The stone aggregate shall be 

spread on the second cloth and exposed to atmosphere (away from 

direct sunlight) until it appears to be completely surface dry.  The 

aggregate then shall be weighed (Weight „A‟). 

 

3.4 The aggregate shall then be placed in an oven at a temperature 100 - 

110°C for 24 hours.  It shall then be removed from oven, cooled and 

weighed (weight „B‟). 

 

4. Analysis and Reporting of the Result 

Water Absorption = {(A-B)/ B}x100 

 

4.1 Two such tests shall be made and individual and mean results shall be 

reported. 
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ANNEXURE-IV 
 

Specification of Test Sieves used for Sieve Analysis of Ballast 

 

1. The test sieves shall be perforated plate sieve type with square 

holes/apertures, mounted on a frame. The test sieves are designated by 

the nominal size of holes/apertures. 

 

2. Material of Perforated Plate: The perforated plate for test sieves 

shall be manufactured from Brass Sheet or Steel Sheet or Stainless 

Steel Sheet or Galvanized Steel Sheet or Electroplated Steel Sheet. 

 

3. Plate Thickness: The thickness of plate used for making test sieve and 

the tolerance permitted for this shall be as following: 

 

For 65mm Square Mesh Sieve - 3mm (Plus 1.0mm Minus 0.5mm) 

For 40mm Square Mesh Sieve - 2mm (Plus Minus 0.5mm) 

For 20mm Square Mesh Sieve - 2mm (Plus Minus 0.5mm) 

 

4. Arrangement of Holes/Apertures: The square holes/apertures of size 

“W” in the perforated plate shall be arranged at Pitch “P” as per the 

sketch given below: 

 

 
 

5. Sieve Opening Size, Pitch of Openings and tolerances: The nominal 

size of individual hole/aperture at mid-section (W), the Pitch of 

holes/apertures (P) and permissible tolerance for them shall be as 

under: 

 

 

 

 

 

 

 

 

Test Sieve of 

Square Mesh 

Size 

W P 

Nominal 

Size 

Tolerance Distance Tolerance 

65 mm 65 mm (±) 1.5 mm 80 mm (+) 12.0 mm 

(-)  8.0 mm 

40 mm 40 mm (±) 1.5 mm 50 mm (+) 7.5 mm 

(-)  5.0 mm 

20 mm 20 mm (±) 1.0 mm 25 mm (+) 4.0 mm 

(-)  2.5 mm 
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6. Sieve Frame: The frame of test sieves shall be manufactured from 

Hardwood or Steel sheet or Brass sheet.  The internal size of the frame 

(i.e. clear size of perforated plate mounted on frame) shall not be less 

than 100cm in length, 70cm in breadth and 10cm in height on sides.  

 

 

7. Marking on test sieves: A label shall be fixed to the frame of each 

sieve, legibly marked with following information: 

 

(i) Nominal Aperture Size, 

(ii) Material of perforated plate, 

(iii) Material of sieve frame, 

(iv) Maker‟s Name or Trademark, and 

(v) An Identification Number for the sieve. 

 

 

********* 

 

  
 



SECTION-VI

Bill of Quantities
Notes for Unit Rate Contracts :
Objectives
The objectives of the Bill of Quantities are
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and
brief as possible.
Content
The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;
(b) Work Items (grouped into parts);
(c) Day works Schedule;
d)   Provisional Sums; and
(d) Summary.

Preamble
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be used
for the measurement of any part of the works.

Work Items
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost.  General items common
to all parts of the works may be grouped as a separate section in the Bill of Quantities.
Day work Schedule
A Day work Schedule should be included only if the probability of unforeseen work, outside the items
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:
(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under which the
Contractor will be paid for work executed on a day work basis.
(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s profit,
overheads, supervision, and other charges.
Provisional Sums
A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of such provisional sums
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises.  Where such provisional sums or contingency allowances are used, the Contract Data
should state the manner in which they will be used, and under whose authority (usually the Project Manager’
s).

Summary
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward
price adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Bidding documents.  They should not be included in the final documents.



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Supply of Survey and other equipments/apparatus /
machine and other unforeseen items which is not
included in BOQ, as instructed by the engineer for site
works with all required accessories all complete

PS 1.0 1450561.23 1,450,561.23

2 Construction work

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Insurances for the loss of damage to
works, plant, material, equipment,
property and personnel injury or death
all complete, as per specification  and
instruction of engineer [SS/SP-117]

job 1.0

2

Providing  and installation and
demolishing after completion of works
of  Project Signboards with size of 1.8
x 1.2 m as per specification and
instruction of Engineer all complete
[SS/SP - 108 ]

no 2.0

3

Earth work in excavation for
foundation of structures, including
construction of shoring and bracing,
removal of stumps and other
deleterious matter and backfilling with
approved Material as per Drawing and
Technical Specifications,all types of
soil by Mechanical/manual Means (
900 ).

cum 4887.51

4
Earth work in filling as per Drawing
and Technical Specifications. [2(25)
KA ]

cum 1236.0

5
Providing and laying of  Stone soling
work all complete as per drawing and
specification

cum 459.88

6

Providing and laying of Flat Brick
Soling Work all complete as per
drawing and specification  H15(11-
15A)

sqm 1948.91

7

Providing and laying of
Plain/Reinforced Cement Concrete in
Foundation complete as per Drawing
and Technical Specifications.   PCC
Grade M 15 [2000]  including
formwork.

cum 844.66

8

Providing and laying of Reinforced
Cement Concrete in  Foundation/sub
structure complete as per Drawing and
Technical Specifications.   RCC Grade
M 25 [2000]  including formwork.

cum 1151.8



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

9

Providing and laying  Fe 500
Reinforcement including cutting,
bending, binding,  fixing in position
and lead 30m. etc. all complete as per
specification and drawing. (SS 2000)

Mt 200.39

10

Providing and laying of 38mm thick
(1:2:4) PCC for flooring with
approved quality of OPC cement &
sand and aggregate including mixing,
laying, punning, rubbing in hard
surface curing etc all complete.

sqm 674.4

11

Providing & laying of Vertified  Tile
work in floor and wall for different
parts of building as per specification
and instruction of engineer all
complete.

sqm 569.92

12

Providing and laying of Stone
Masonry Work in Cement Mortar MM
7.5 in Foundation and structure
complete as per Drawing and
Technical Specifications. [2602, 2603,
2607]

cum 2594.4

13

Providing and laying of 1st class Brick
Masonry Work in Cement Mortar MM
7.5 in Foundation/Structure complete
as per Drawing and Technical
Specifications. [2500]

cum 635.96

14

Providing and laying  Grill / Truss
work for fencing and Shade structural
works including welding and
installation to the site all complete as
instructed by the engineer.

kg 111598.98

15

Providing and laying  24 gauge ( 0.50
mm ) CGI Sheet in roofing works
including  required accessories all
complete.

sqm 1217.28

16
Providing and laying  24 gauge Plain
Sheet for ridge of roof including
accessories required all complete.

Rm 74.0

17

Providing & painting two coats of
Readymade enamail paint with one
coat of primer of approved brand and
two coat colour with preparing surface
area as per specifications and
instruction of the site engineer.

sqm 2070.56

18

Providing, laying, spreading and
compacting embankment for trackbed
with borrow material as per Drawing
and Technical Specifications.
[909,910]

cum 7800.0

19

Providing and applying 12.5 mm thick
Plaster with cement mortar on brick
work/concrete structure as per
Technical Specifications Cement
Mortar MM 7.5 [2500]

sqm 3858.49

20

Providing and Fixing of  Alluminium
Casement Door section of ( 101mm x
45mm x 1.1mm) sash 40*45*1.1mm
& Glass 5mm  with necessary
accessories all complete

sqm 72.9



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

21

Providing and Fixing of Alluminium
framed Sliding windows With
ventilator in the section of
Aluminium-Natural anodised
100mmx45mm x1.5mm  with
including 5 mm Glass  with necessary
accessories all complete

sqm 30.24

22

Supplying and Coloring with  2 coats
of weathercoat paint (Apex or eqvt.)
/plastic emulsion paint  in
exterior/interior portion with approved
color over one coat primer to give
uniform coloring after rendering the
surface clean and moist as per
specification and instruction all
complete  set  as per Instruction of
Site Engineer  .

sqm 3770.68

23

Providing and laying of 60 mm thick
interlocking block (M 20) over 50mm
thick Crusher dust laying work with
all complete

sqm 540.0

24

Providing and fixing of
electricification for toilet all complete
for lighting  ( as per drawing to
provide sufficient light to the toilet
block building) and as per engineer's
instruction.

job 4.0

25

Providing and fixing of electrification
for shop all complete for lighting  ( as
per drawing to provide sufficient light
and fan to the every shutter block
building) and as per engineer's
instruction.

job 75.0

26

Providing and laying/installation of
White glazed earthenware Indian
pattern WC  21 inch Orissa or
equivalent Pan with 3.0gallons low
level flushing cistern with complete
accessories including bracket, flushing
pipe,pipe connector etc. all complete
set

no 24.0

27

Insatallation and fixing in position of
White glazed porcylain clay P or S
trap water closet commode with cover
, 1 no. 15 mm PVC connector with
both ends couplings all complete with
testing and ready for operation

no 4.0

28

Supply, Insatallation and fixing in
position of 24 inch x 16 inch  White
glazed porcylain clay wall mounted
Wash Basin with pedestrail and one
15 mm pillar cock  ,32 mm bottle trap
with plug chain and stay , one 15 mm
PVC connector with both ends
couplings with testing and ready for
operation

no 24.0

29

Supply, Insatallation and fixing in
position of White glazed porcylain
clay  urinal of size 465x355x265  with
bracket operation

no 16.0

30
Supply, Insatallation and fixing in
position 15 mm CP Commode Spray
with testing and ready for operation

no 4.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

31
Supply, Insatallation and fixing in
position of  15 mm  CP  Bib Cock

no 14.0

32
Supply, Insatallation and fixing in
position 15 mm  CP  Angle Valve

no 14.0

33
Supply and Installation of Rolling
shutter as per instruction of engineer.

sqm 635.28

34

Supply and Installation of 6mm
thickness iron fuel tank with capacity
of 30000 litres and with painting
against corrosion  including socket
and accessories of tank with testing all
complete.

no 2.0

35

Supply and Installation of 2000 litres
PVC Roof Tanks Hilltake extra heavy
or equivalent all complete  testing and
ready for operation

no 5.0

36

Supply and installation of 1 H.P.
Electrical motor water pump
multistage, coupled pump (Crompton
or equivalent) with check valve all
complete with ready for operation

no 4.0

37

Supply and installation of 2 H.P.
Electrical motor water pump
multistage, coupled pump (Crompton
or equivalent) with check valve all
complete with ready for operation

no 1.0

38
Supply and Installation of 160 mm
HDPE( PN-10) all complete as per
instruction of engineer.

Rm 100.0

39
Supply and Installation of 110 mm
HDPE( PN-10) all complete as per
instruction of engineer.

Rm 50.0

40
25mm PPR (Poly Propylene Random
Co-polymer) Pipe, PN-10,
Pachakanya, Nepatop or Eqv.

Rm 50.0

41
Supply and Installation of 0.75 inch
dia G.I.Pipe medium class.

Rm 50.0

42
Supply and Installation of 25mm dia
Gate Valve

no 50.0

43
Supply and Installation of 25 mm dia
GI Pipe medium class including
socket and fittings items

Rm 50.0

44
Supply and Installation of 50 mm dia
GI Pipe medium class including
socket and fittings items

Rm 50.0

45

Supply and Installation of HSD/MS
double nozzle fuel supply dispensing
pump of approved standard with
stabilizer 10KVA and online UPS 1
KVA including accessories of
dispenser all complete as per
instruction of engineer.

no 1.0

46

Manufacturing, supply and stacking of
machine crushed Track Ballast
conforming to   Specification  (
Attached in bid document in Annex )
at  Railway   depot  or nominated
location as per instruction of engineer.

cum 6000.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

47

Recoupment of ballast in running line
with railway's stone ballast from
existing stacks available  along
alignment  either  on  top  of  cutting
or  on cess  or at  toe of  bank by head
leads  or  by  any  other  means  and
spreading  to  make  up  deficiency  in
the required profile  with contractor's
labour, tools & plants, as directed  by
Engineer-in- charge.

cum 1500.0

48

Placement of any type of sleepers in
track with PSC sleepers lying on cess
or at Bridge Approaches for casual
renewal at isolated locations with all
fittings complete to  specified  gauge
&  cross  level  with  contractor’s
tools  including  packing  and dressing
of ballast, as directed by Engineer in-
charge. Released materials shall be
neatly stacked and handed over at
specified location within an average
lead of 250 m or near either side of
Bridge approaches other than
Ballasted Deck Bridge  as directed by
the engineer.

no 58.0

49

Pulling & positioning of rails
accurately on cess including
supporting rails, providing required
gap and squaring at ends for renewal
preparation, as directed by Engineer
in-charge.

Rm 70.0

50

Providing and laying granular sub-
base on prepared surface, mixing at
OMC, and compacting to achieve the
desired density, complete as per
Drawing and Technical Specifications.
By mechanical means. [1201]

cum 1152.0

51

Providing and laying of Reinforced
Cement Concrete in  Foundation/sub
structure complete as per Drawing and
Technical Specifications.   RCC Grade
M 20 [2000]  including formwork.

cum 1101.55

52

Providing and installing Chain link
fencing with 3 rows of barbed wires
complete as per  drawing and
specification. (Railway Spec)

Rm 6000.0

53

Supply and Installation of 12.5mm
waterproof gypsum board false ceiling
including supporting framework and
nails and other fittings to complete the
false ceiling work in truss roof all
complete as per instruction of
engineer.

sqm 660.24

Total Item Price

VAT

Grand Total

Total of Procument Items


